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Flood Protection Planning for Watersheds – Category 1 

 

Due October 19, 2020 at 5:00 p.m. CST 

Email to FIF@twdb.texas.gov Include the Applicant’s Name, Abridged Application Number, and 

Category in the subject line. 

 

Submittal Instructions: Please email one indexed, electronic copy to FIF@twdb.texas.gov using MS Word, 

Shapefile, Excel, and/or Adobe Acrobat. All Adobe Acrobat PDFs must be searchable. Include the Applicant’s 
Name, Abridged Application Number, and Category in the subject line of the email. For applications in excess of 

150 MB, please contact FIF@twdb.texas.gov for submission instructions. 

For more information, please email FIF@twdb.texas.gov. Include the Applicant’s Name, Abridged Application 
Number, and Category in the subject line of the email.  

Example email subject line: Applicant Name, Abridged Application 12345, Category 1 

Thank you. 

 

Project information submitted in this application must be consistent with the project’s submitted abridged application; 
any information that is inconsistent with the project’s ranking in the prioritization list as approved by the board could 

result in the project loosing prioritization points to the extent that the project may fall below the board-approved 

funding line. By submitting this Application, you understand and confirm that the information provided is true and 

correct to the best of your knowledge and further understand that the failure to submit a complete Application by the 

stated deadline, or to respond in a timely manner to additional requests for information, may result in the withdrawal of 

the Application without review.  
 

GENERAL INFORMATION 
Entity Name 

San Jacinto River Authority 

Entity Type 

River Authority 

A citation of the law under which the political subdivision operates and was created 

Chapter 426, Acts of the 45th Texas Legislature, Regular Session, 1937 

Physical Address 

1577 Dam Site Road, Conroe, TX 77304 
Mailing Address 

P.O. Box 329, Conroe, Texas 77305 
 

Primary Contact 
Please list the primary 

project contact for 

day to day project 

implementation 

Name Amber Batson, P.E. 

Title Engineering Manager 

mailto:FIF@twdb.texas.gov
mailto:FIF@twdb.texas.gov
mailto:FIF@twdb.texas.gov
mailto:FIF@twdb.texas.gov
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Phone 936-588-7189 

Email abatson@sjra.net 
 

Grant Coordinator 
Internal  ☒ 
External ☐ 

Name Matthew Barrett, P.E. 

Title Division Engineer 

Phone 936-588-7177 

Email mbarrett@sjra.net 
 

Other Contact 
(Financial Advisor, 

Legal/Bond Counsel, 

Project Engineer, etc.)  
Assistant Grant 

Coordinator 

Name Briana Gallagher 

Title Project Coordinator 

Phone 936-588-7127 

Email bgallagher@sjra.net 
 

Other Contact 
(Financial Advisor, 

Legal/Bond Counsel, 

Project Engineer, etc.)  
      

Name  

Title  

Phone  

Email  
 

 

Other Contact 
(Financial Advisor, 

Legal/Bond Counsel, 

Project Engineer, etc.) 

             

Name  

Title  

Phone  

Email  

 

GENERAL PROJECT INFORMATION 

Abridged Application Number(s) 13820 

Project Name 
Spring Creek Watershed Flood Control Dams Conceptual 

Engineering Feasibility Study 
Project Location 
(Latitude/Longitude) 

30.187469° N, 95.820495° W 

Counties in Project’s Area  
List counties where the project is located 

or providing service 
Montgomery, Harris, Grimes, Waller 

Category Invited For 

☒ ☐ ☐ ☐ 

Category 1 
Flood Protection Planning for 

Watersheds 

Category 2 
Planning, Acquisition, and Design, Construction / 

Rehabilitation (All combinations) 

Category 3 
Federal Award 

Matching Funds  

Category 4 
Measures immediately effective in 

protecting life and property 
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STATEMENT OF FUNDING 
Please indicate the funding sources anticipated to sufficiently fund the project. Insert the dollar amounts 

applicable to the sources identified below. Entities may either use its own available funds or borrow FIF funds at 

0% for any portion of the required local share not provided through the FIF grant funds. Other funding sources 

indicated below must be committed/awarded or under consideration by the funding agency. If federal funding 

is a source, please indicate the specific source and federal disaster number in the box below. While you may 

propose to use in-kind services on this form, any proposal must receive TWDB’s approval. 
 

Sources of Funding Amount ($) Percent of Total Project 
Cost 

a. Federal Funding  
Disaster Number:  

 

$0 0% 

b. Local Contribution 

(All cash/loan/bond proceeds/non-federal grant 

sources excluding FIF) 

$396,593 39.7% 

c. In-Kind Contribution (estimated value) $103,407 10.3% 

d. TWDB FIF Grant $500,000 50% 

e. TWDB FIF Loan 
Applicants with a loan component MUST FILL OUT the 

loan component questions below 

  

TOTAL PROJECT COST (equals a+b+c+d+e) 
$1,000,000 100% 

Attach a budget and explanation of funds if needed ☐ Attached  ☒ NA 
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DESCRIPTION OF PROPOSED PROJECT – LIMIT PROJECT NEED AND DESCRIPTION TO ONE PAGE 
Project Need: Description of Project Need: 

Many residential and commercial structures along Spring Creek are at significant risk of flooding. The Spring Creek watershed begins 

on the western edge of the Upper San Jacinto River Basin draining to Lake Houston, and ultimately flows to the West Fork of the San 

Jacinto River and into Lake Houston. The watershed covers portions of Montgomery, Harris, Grimes, and Waller counties. In August 

2017, Hurricane Harvey caused widespread flooding in the Spring Creek watershed. There are at least 6,700 documented flood 

insurance claims in the study area. In response to Harvey, the Harris County Flood Control District, the San Jacinto River Authority, 

Montgomery County, and the City of Houston applied for and were awarded a grant through the FEMA Hazard Mitigation Grant 

Program to study the entire Upper San Jacinto River basin, including Spring Creek. 

This study, the San Jacinto Watershed Master Drainage Plan (SJMDP), produced new, detailed hydrologic and hydraulic models 

based on the latest Atlas 14 rainfall data. The models documented 2,909 structures in the Spring Creek watershed at risk of flooding 

during the 1% annual chance event (ACE). More detailed statistical and benefit-cost analyses found that approximately 5,899 

instances of structural flooding can be expected to occur along Spring Creek over any given 50-year period. 

The SJMDP explored multiple alternative projects to alleviate flood risk, not only in the Spring Creek watershed but also in the Lake 

Creek, West Fork San Jacinto River, East Fork San Jacinto River, Caney Creek, and Peach Creek watersheds. These projects were 

modeled at a screening level to estimate approximate costs and benefits. Two proposed dry dams along two tributaries of Spring 

Creek – Walnut Creek and Birch Creek – were two of the more effective projects at reducing flood risk in a cost-beneficial manner. 

The next step for these projects is to perform a conceptual engineering feasibility study.  

Project Description: Description of Project, including a bulleted list of project elements/components, flood risk evaluation and 

alternatives considered (including existing facilities): 

The proposed project is a continuation or next phase of the SJMDP and Spring Creek Siting Study, a separate sub-task of the SJMDP 

funded by several municipal utility districts (MUDs) within The Woodlands area, including MUD1, MUD7, MUD46, MUD60, and 

MUD386. The Spring Creek Siting Study explored multiple alternative projects and detention siting locations to provide flood 

mitigation benefits to the Spring Creek watershed. Two of the more cost-effective alternatives identified in the Spring Creek 

watershed – the Walnut Creek Dam and Birch Creek Dam – were recommended for implementation in the draft SJMDP. 

Approximately 12 alternative detention locations and 4 channelization locations in the Spring Creek watershed were considered as 

part of this study. The watershed contains no existing regional flood control facilities. 

Based on preliminary modeling and benefit-cost analysis, the Walnut Creek Dam is expected to remove 1,205 structures from the 1% 

ACE floodplain, reduce expected instances of structural flooding by 1,653 instances over a 50-year period, and provide $101.2 million 

in benefits associated with reduced structural flooding. The Birch Creek Dam is expected to remove 815 structures from the 1% ACE 

floodplain, reduce expected instances of structural flooding by 1,084 instances over a 50-year period, and provide $66.0 million in 

benefits associated with reduced structural flooding. Together, the two dams are expected to remove 1,766 structures from the 1% 

ACE floodplain, reduce expected instances of structural flooding by 2,464 instances over a 50-year period, and provide $151.6 million 

in benefits associated with reduced structural flooding. 

The proposed project includes a conceptual-level design for each of the two dams, as well as definition of benefits and costs for each 

dam and a combination of the two dams. The outcome of this study will allow project sponsors to determine the most feasible and 

economical alternative for possible future development. Specific tasks will include, but are not necessarily limited to, the following: 

1. Project management, meetings with project sponsors and subconsultants, public meetings, QA/QC, and document control. 

2. Environmental due diligence, including preliminary site investigations, desktop assessments, meetings with the Galveston 

District of the US Army Corps of Engineers, and development and documentation of environmental mitigation. 

3. Conceptual design, including site visits, geotechnical investigation, spillway siting, development of up to three alternative 

configurations for each dam, hydrologic and hydraulic model updates, selection of a recommended alternative, and a 

conceptual design technical memorandum with conceptual drawings for each dam. 

4. Cost estimates (AACE Class 4 designation), including an estimate of land requirements and costs, utility screening, relocation 

estimates, environmental mitigation costs, and a project cost technical memorandum.  

5. Extending the hydraulic models to include Walnut Creek and Birch Creek and updating benefit-cost ratios for the two dams, 

both individually and in combination. 

6. A conceptual design report that combines memoranda from the previous tasks and incorporates comments from the 

project sponsors. 
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FLOOD INFRASTRUCTURE FUND QUESTIONS 

Category 1: Flood Protection Planning for Watersheds 
Projects must conduct planning of entire watersheds no smaller than Hydrologic Unit Code 10-digit (HUC-10) to 

better inform the development of strategies using structural and nonstructural measures before a flood event, such as 

determining and describing problems from or related to flooding, identifying and planning solutions to flooding 

problems, and estimating the benefits and costs of these solutions. 

All activities under this category must be considered “flood control planning” as defined in Texas Water Code Section 

15.405. It does not include the actual preparation of a Federal Emergency Management Agency Flood Insurance Rate 

Map. 

Questions to meet Flood Intended Use Plan and/or Statutory Requirements: 

1. Attach a map showing project location and delineation of project watershed, conforming to 31 TAC 

§363.408(b)(4). 

See Exhibit 1 – Study Area and Watershed Location Map. 

2. Project Area and Component Map. Attach a GIS map at the appropriate scale to show the project location, proposed 

project area, watersheds including HUC boundaries, and all major project components. Add a GIS shapefile of the project area 

boundary. 

☒ Attached ☐ NA 

See Exhibit 2 – Study Area and HUC-10 Component Map. 

3. Has the applicant fulfilled Notice Requirements for Category 1 Projects as outlined in the Flood Intended Use 

Plan? 

☒ Yes, Attach Documentation, including  

i. one copy of the notice sent to affected political subdivisions, 

ii. a list of the political subdivisions to which notice was sent, and  

iii. the date on which the notice was sent.  

☐ No  

See Attachment A for copy of public notice and a list of political subdivisions provided notice. 

4. Has the applicant acted cooperatively with other political subdivisions to address flood control needs in the 

area?    

☒ Yes, Attach Documentation (Flood Application Affidavit TWDB-0171)  

☐ No  

See Attachment B for completed Flood Application Affidavit TWDB-0171 

5. Have all political subdivisions been notified of the proposed study, were provided adequate notice, and will 

have ample opportunity to participate in the study? Providing adequate notice and ample opportunity to any 

such eligible political subdivision that elects not to participate further would fulfill this requirement, provided 

evidence of notification is included in the application.  

☒ Yes, Attach Documentation (Flood Application Affidavit TWDB-0171 or evidence of adequate 

notification)  

☐ No  

See Attachment B for completed Flood Application Affidavit TWDB-0171 

6. Will in-kind services be substituted for any part of the local share? [Note: In-kind services may be substituted 

for any part of the local share, if such services are directly in support of the planning effort, are fully explained 

and documented in the complete application, and approved as part of the TWDB commitment.] 

☒ Yes, Attach Documentation with full explanation of applicant’s in-kind contribution including a 

description of in-kind services to be provided 

☐ No  

https://statutes.capitol.texas.gov/Docs/WA/htm/WA.15.htm
https://statutes.capitol.texas.gov/Docs/WA/htm/WA.15.htm
https://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=31&pt=10&ch=363&rl=408
https://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=31&pt=10&ch=363&rl=408
https://www.twdb.texas.gov/board/2020/09/board2/brd01.pdf
https://www.twdb.texas.gov/board/2020/09/board2/brd01.pdf
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In-kind services to be provided by SJRA on the project are anticipated to include, but are not necessarily limited to: project 

management (meetings, project/document controls, invoicing, grant and consultant contract management, etc.), obtaining 

right-of-entry for and participating in consultant site investigations, assisting with consultant data collection, technical 

analyses, document/exhibit/model development and production, etc. where appropriate, reviewing and providing input on 

consultant technical submittals, coordinating with stakeholders, and preparing for and participating in public meetings in 

an effort to engage the public on the project.  Refer to Attachment G for an estimated level of effort for SJRA in-kind 

services. The in-kind services are also summarized in the Statement of Funding on page 3 and the expense budget on 

page 11. 

 

Other Pertinent Attachments: 

7. Detailed description of the degree to which proposed planning duplicates previous or ongoing flood plans. 

The proposed project (referred to as the Spring Creek FIF study) will perform conceptual level design of two proposed 

flood control dams in the Spring Creek watershed – Walnut Creek Dam and Birch Creek Dam – and evaluate their flood 

protection benefits in detail. The benefits expected from the proposed Walnut Creek Dam and Birch Creek Dam are 

primarily concentrated in the Spring Creek watershed (refer to the attached Exhibit 4 – Study Area and Project Benefit 

Map), but some of the benefits are located along the West Fork of the San Jacinto River downstream of the Spring Creek 

confluence. The benefit area noted in Exhibit 4 is the census block groups including any group within or overlapping the 

approximate area of benefit along Walnut Creek, Birch Creek, Spring Creek, Willow Creek, and the West Fork. 

The initial hydrologic and hydraulic (H&H) modeling and high-level benefit-cost analyses for the two proposed dams was 

developed as part of the San Jacinto Regional Watershed Master Drainage Plan (SJMDP) in 2019 and 2020. This study was 

prepared for the Harris County Flood Control District (HCFCD), San Jacinto River Authority (SJRA), City of Houston, and 

Harris County and was partially funded by the FEMA Hazard Mitigation Grant Program. The initial draft SJMDP was 

completed in July 2020 and the final draft will be completed in October 2020. The information about the proposed dams 

provided in this FIF application is based on analysis conducted for the SJMDP, including the expected level and location of 

flood reduction benefits. The proposed planning efforts described in this FIF application would develop these projects 

further to a conceptual level of design. 

HCFCD’s ongoing MAAPnext project also includes development of detailed existing-conditions H&H models for the 

Spring Creek watershed. SJRA plans to evaluate whether data from these models could be used to inform the H&H 

modeling to be conducted as part of the Spring Creek FIF study. 

SJRA is also planning to develop a joint reservoir operations strategy for Lake Conroe and Lake Houston, and is submitting 

a parallel FIF application for this effort. Lake Conroe discharges into the West Fork of the San Jacinto River, and the West 

Fork confluences with Spring Creek before discharging into Lake Houston. The scope of the Lake Conroe and Lake 

Houston gate operations study is not anticipated to significantly impact the outcome of this Spring Creek FIF study, 

because the majority of anticipated flood benefits provided by Walnut Creek Dam and Birch Creek Dam are concentrated 

in the Spring Creek watershed, upstream of its confluence with the West Fork. The Spring Creek FIF project team and the 

Lake Conroe and Lake Houston joint reservoir operations strategy FIF project team will coordinate to use common base 

data and H&H models where applicable. 

In addition, the Houston-Galveston Subsidence District (HGSD) is currently evaluating the impacts of subsidence on 

flooding along Spring Creek. This scope is independent of the scope of this Spring Creek FIF study. SJRA plans to provide 

project updates to HGSD and to request updates from HGSD on the progress of the subsidence study.  

SJRA is also aware that Waller County is conducting a parallel flood reduction study in the Waller Creek portion of the 

Spring Creek watershed and plans to coordinate with the project sponsor and consulting team to avoid duplicating efforts. 

Municipal Utility District 67 in the Woodlands has also submitted for FIF funding for a series of local drainage 

improvement projects. Because this Spring Creek FIF study is a regional flood protection approach across the watershed, 

and these two projects are more localized, duplication of effort is not expected. 

SJRA is also applying for three other FIF grant projects, as well as identifying a project for submittal of a CDBG-MIT grant 

application. None of these projects will duplicate the effort described in this application. 
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8. Detailed description of project service area including 

a. identification of the watershed (USGS HUC-10 or larger) or watersheds to be studied for this project, 

The Spring Creek watershed aligns with USGS HUC-10 watershed 1204010202 as shown on Exhibit 2 – Study Area and 

HUC-10 Component Map. The two proposed dams, Walnut Creek Dam and Birch Creek Dam, are expected to lower peak 

flow rates and peak water surface elevations for storms ranging from the 50% annual chance event (ACE) up to the 0.2% 

ACE. The lowering of peak flow rates and peak water surface elevations is anticipated to primarily benefit structures on the 

banks of Spring Creek, Walnut Creek, and Birch Creek. There may also be some ancillary benefits at the downstream 

reaches of Willow Creek (a tributary of Spring Creek) and the West Fork of the San Jacinto River. 

b. a map of identified watershed or watersheds showing major hydrologic features and political 

subdivision boundaries as applicable, 

See Exhibit 3 – Study Area and Political Subdivisions. Boundaries are not shown on Exhibit 3 due to the excessive number 

of political subdivisions, but these can be provided if necessary. 

c. historical flooding and flood damages, 

Two flood-related disaster declarations (See Attachment C) within the most recent 36 months, Hurricane Harvey (FEMA-

4332-DR) and Tropical Storm Imelda (FEMA-4466-DR), justify the need for flood hazard mitigation actions to address a 

clear and imminent threat to public health, safety, welfare, and property in the project area.  Significant flood damages 

occurred during these events in both Montgomery and Harris Counties, including areas along the San Jacinto River 

between Lake Conroe and Lake Houston. There are at least 6,700 documented flood claims within the study area 

boundary. 

d. existing or potential flood hazards this project intends to address, including how the proposed 

planning will address those hazards, and 

According to the October 2020 draft of the San Jacinto Regional Watershed Master Drainage Plan (SJMDP), along the 

main stem of Spring Creek there are 11,125 structures at risk of flooding during the 0.2% ACE storm, 2,909 structures at 

risk of flooding during the 1% ACE storm, and 1,158 structures, 270 structures, and 139 structures at risk of flooding 

during the 2%, 4%, and 10% ACE storms, respectively. The main stem of Spring Creek is shown on Exhibit 4 – Study Area 

and Project Benefit Map. These metrics for Spring Creek, along with those listed below, do not yet include structures along 

smaller tributaries of Spring Creek such as Walnut Creek or Birch Creek.  

The SJMDP also developed an approach to estimate the expected instances of structural flooding over a 50-year period; 

this metric collapses data from multiple storm events into a single statistical metric. If no mitigation measures are put in 

place, 5,899 instances of structural flooding can be expected to occur along Spring Creek over a given 50-year period; this 

includes some structures with a higher risk of flooding that may flood multiple times, as well as others with a lower risk of 

flooding that may flood only once. Similarly, the study estimated 1,988 instances of structural flooding along Willow Creek 

and 6,681 instances of structural flooding along the West Fork of the San Jacinto River. 

The SJMDP also included depth-damage assessments of thousands of individual structures based on H&H modeling. 

Under existing conditions, this analysis showed total expected damages over the next 50 years of approximately $458 

million in the Spring Creek watershed, that is, along the Spring Creek and Willow Creek main stems. 

The proposed Walnut Creek Dam and Birch Creek Dam would reduce these existing flood hazards by storing runoff and 

slowly releasing it during large storm events. The 1% ACE storm and smaller would engage low-flow culvert outlets while 

larger events up to the probable maximum flood (PMF) would engage the dam spillways. The Walnut Creek Dam is 

expected to remove approximately 1,205 structures from the 1% ACE floodplain, reduce instances of flooding over a 50-

year period by approximately 1,653, and reduce structural flood damages by approximately $101.2 million. Similarly, the 

Birch Creek Dam is expected to remove approximately 815 structures from the 1% ACE floodplain, reduce instances of 

flooding over a 50-year period by approximately 1,084, and reduce structural flood damages by approximately $66.0 

million. Together, the Walnut and Birch Creek dams are expected to remove approximately 1,766 structures from the 1% 

ACE floodplain, reduce instances of flooding over a 50-year period by approximately 2,464, and reduce structural flood 

damages by approximately $151.6 million. Approximately 90% of the benefits described in this paragraph are expected to 

be provided to structures in the Spring Creek watershed, with about 10% of the benefits provided to structures along the 

West Fork downstream. 



   

 

Page 8 of 19 

 

e. identification of which eligible entities do or do not participate in the National Flood Insurance 

Program. 

The study area for the Spring Creek Watershed Flood Control Dams Conceptual Engineering Feasibility Study includes 

Waller County, Montgomery County, Harris County, the City of Pinehurst, the City of Tomball, the City of Houston, and the 

City of Humble, all participants in the National Flood Insurance Program (NFIP) that are currently enforcing floodplain 

management standards at least equivalent to NFIP minimum standards. The Woodlands, Spring, Atascocita, Sheldon, 

Barrett, and Highlands are all unincorporated communities that fall under the NFIP participation of Harris and 

Montgomery counties. 

 

9. Description of areas identified for flood risk evaluation, including hydrologic and hydraulic modeling, 

mapping, and proposed method of evaluation.  

As described above, the hydrologic and hydraulic (H&H) evaluation will be based on models developed as part of the San 

Jacinto Regional Watershed Master Drainage Plan (SJMDP) or MAAPnext projects. These include detailed HEC-HMS and 

unsteady 1D/2D HEC-RAS models of Spring Creek, Willow Creek, and the West Fork, as well as other major streams 

draining to Lake Houston. These models will be extended along Walnut Creek and Birch Creek, tributaries to Spring Creek, 

not only to model the hydraulics of these tributaries but also to evaluate the benefits to existing structures along the 

tributaries. This is anticipated to add to the overall expected benefits from the proposed dams. 

The models will be used to simulate a range of Atlas 14 rainfall events, ranging from the 50% annual chance event (ACE) 

up to the 0.2% ACE. Scenarios evaluated will include existing conditions, Walnut Creek Dam, Birch Creek Dam, and both 

dams together. The resulting peak water surface elevations in Walnut Creek, Birch Creek, Spring Creek, Willow Creek, and 

the West Fork will be assigned to individual structures using the structural inventory developed as part of the SJMDP. 

These water surface elevations will then be used to conduct the benefit-cost analysis based on structural depth damage 

curves as described under the next attachment. 

The 1% ACE event for each scenario will also be mapped in order to depict the changes in 1% ACE extents resulting from 

Walnut Creek Dam and Birch Creek Dam, both separately and together. 

10. Detailed description of the proposed method for estimating the benefits and costs of potential solutions to 

identified flooding problems. 

 

For a straightforward comparison to project costs, project benefits must be measured in dollars of reduced flood damages 

over the project life. This calculation will be performed using spreadsheet calculations that follow the general 

methodology typically used for FEMA grant applications, and will be based upon the structural inventory developed as 

part of the San Jacinto Regional Watershed Master Drainage Plan (SJMDP).  

This structural inventory consists of HCFCD’s structural inventory in Harris County supplemented with structure data from 

Houston-Galveston Area Council (H-GAC) lidar in areas outside Harris County. The combined inventory currently includes 

108,006 building footprints within a 1,000-foot buffer of the 0.2% ACE floodplain extents along the main stems modeled 

for the SJMDP. Of the 108,006 building footprints, 31,374 are located along the Spring Creek and Willow Creek main 

stems. (The structural inventory will be supplemented with additional structures along Walnut Creek and Birch Creek 

based on the H-GAC structural data.) Each structure was assigned an assumed finished floor elevation of 1 foot above the 

LiDAR surface; this elevation was manually adjusted using Google Street View or aerial imagery for structures situated near 

the channel that may be elevated or on piers. The structures were also stationed along each stream centerline using cross 

sections from the calibrated existing-conditions hydraulic model. Peak water surface elevations from hydraulic model 

results can then be interpolated from the model results at each individual structure for the 50% ACE through 0.2% ACE 

storms. The finished floor elevations will be subtracted from these water surface elevations to obtain flooding depths at 

each structure. 

To facilitate calculation of pre-project and post-project flood damages, the structural inventory also includes appraisal 

district valuation data for the improvement (structure) value and the parcel’s market value for the 2019 tax year. Parcel 
values for Harris and Montgomery County were obtained from their respective appraisal districts; parcel values for Waller, 
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Walker, Liberty, Grimes, and San Jacinto County were obtained from TNRIS, which obtained the values from each 

respective county appraisal district. 

At each structure, the depth of flooding during each frequency storm will be translated to flood damage expressed as a 

percentage of the structure’s value. These depth-damage curves relate flooding depth to multiple types of damage 

associated with structural flooding, including structural damage, damage to contents, and displacement costs.  

This process will result in a list of expected flood damages for each frequency storm, which has a defined probability of 

occurring in any given year. This probability versus expected-damages curve will then be integrated using the trapezoidal 

rule to obtain an annualized damages value. The annualized structural damages will then be converted to a net present 

value using a typical 50-year project life for drainage improvement projects and the typical discount rate of 7 percent. This 

discount rate for flood damage calculations, which converts future benefits to present dollar values, is mandated by the 

Office of Management and Budget for FEMA projects and is intended to reflect the average rate of return of a typical 

investment. 

This calculation will be repeated for the reduced peak water surface elevations under each proposed alternative. The 

difference between the net present value of existing and proposed damages represents the project benefit in today’s 

dollars. Assigning project benefits in this manner allows for a direct comparison of each alternative’s benefit and cost. 

The table below summarizes the net present value (NPV) of expected structural damages over a 50-year period under 

existing conditions along each modeled stream in the SJMDP. These existing-conditions damages served as the basis for 

the SJMDP benefit calculations of each individual evaluated alternative. 

Table 1. Net Present Value of Structural Damages (from the SJMDP) 

Stream 

Expected Structural 

Damages (NPV, 50-yr 

Period) ($M) 

Spring Creek 339.3 

Willow Creek 119.1 

Cypress Creek 373.1 

Little Cypress Creek 196.6 

East Fork San Jacinto River 128.2 

West Fork San Jacinto River 396.7 

Lake Creek 16.5 

Peach Creek 163.5 

Caney Creek 140.9 

Luce Bayou 20.0 

Tarkington Bayou 75.1 

Jackson Bayou 3.9 

Gum Gully 6.3 

Total 1,979.2 

 

The benefits calculated for the Walnut Creek Dam and Birch Creek Dam projects as part of the SJMDP are summarized 

below. These benefits, along with the existing conditions damages presented above, will be re-evaluated as part of the 

Spring Creek FIF Study after incorporating hydraulic model updates and additional structures along the Walnut Creek and 

Birch Creek tributaries to Spring Creek. The costs will also be re-evaluated as part of the Spring Creek FIF Study after 

conceptual design is completed. 

Table 2. Preliminary Benefits and Costs (from the SJMDP) 

Alternative 
Benefit 

($M) 

Cost Range 

($M) 

Benefit-Cost 

Ratio Range 

Walnut Creek Dam 101.2 97–132 0.77–1.04 

Birch Creek Dam 66.0 80–120 0.55–0.83 

Walnut Creek Dam and Birch Creek Dam 151.6 177–252 0.60–0.86 
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Additional social benefits may also be considered to reflect reduced mental stress, anxiety, and lost productivity as a result 

of reduced risk of flooding. These benefits are typically evaluated for each residence that is benefited by the project. FEMA 

typically allows these benefits to be included if a project’s structural damage evaluation reaches a threshold. These 

benefits are not currently reflected in the benefits shown above but may be evaluated as part of the Spring Creek FIF 

Study. 

11. Detailed scope of work for the proposed flood protection planning project including 

a. project organization, 

b. a description of how flood protection needs of the entire watershed will be considered, 

c. identification of tasks, 

d. a task budget*,  

e. a time schedule for completing tasks, 

f. an expense budget by category*, and 

g. potential benefits of the project. 

*see attached example task and expense budgets. 

See Attachment D for detailed Scope of Work. This scope is a draft and details are subject to change. Refer to the 

Statement of Funding on page 3 and the Task and Expense budgets on page 11. Approximately 10.3% of the project will 

be provided as in-kind services as shown in Attachment G. 

12. Detailed description of why state funding assistance is needed.  

River authorities have historically not undertaken a large role in regional flood management. This is primarily due to the 

fact that only a few river authorities in Texas have taxing authority and a dedicated funding source to support such 

activities. However, in March 2018, Texas Governor Greg Abbott challenged SJRA to play a larger role in helping to identify 

regional solutions to flooding issues in the San Jacinto River basin. The Board of Directors and leadership of SJRA decided 

to embrace this challenge and take action by asserting a flood management leadership role in the region by launching a 

new Flood Management Division in 2018. In the time since the creation of the new division, SJRA has become very active 

in coordinating with public entities and other stakeholders in the watershed in working towards providing region-wide 

flood mitigation solutions by identifying projects, studies, etc. that will benefit the region. Because SJRA does not have 

taxing authority or a dedicated funding source for flood mitigation projects and activities, SJRA is required to seek out 

financial assistance in the form of grants, regional partnerships, etc. in order to fund major projects and studies. It is for 

this reason that SJRA is seeking state funding assistance for this project. 

13. Applicants Consultants. Please attach copies of all draft and/or executed contracts for consultant services to be used by 

the applicant. If there are any significant scope components that the applicant will be handling in-house, please attach a 

brief description of those services. 

See Attachment E for Draft SJRA Professional Services Agreement. The draft agreement does not include TWDB clauses 

that may be required, but SJRA will coordinate with TWDB before executing any contracts, or will amend any existing 

contracts as necessary to include required TWDB clauses if grant is awarded. 

14. Legal Documents:  

a. Resolution. Attach the resolution from the governing body requesting financial assistance. (TWDB-

0201A)    

☒ Attached   
b. Application Affidavit. Attach the Application Affidavit. (TWDB-0201)  

☒ Attached   
c. Certificate of Secretary. Attach the Certificate of Secretary. (TWDB -0201B)  

☒ Attached   
 
See Attachment F for completed Resolution Requesting Financial Assistance TWDB-0201A, Application Affidavit TWDB-

0201, and Certificate of Secretary TWDB-0201B. 
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TASK AND EXPENSE BUDGETS 

 
 

TASK BUDGET 

 

TASK DESCRIPTION AMOUNT 

1 Project Management $70,000 

2 Environmental Due Diligence $110,000 

3 Conceptual Design of Proposed Flood Control Dams $400,000 

4 Develop Opinion of Probable Project Costs $70,000 

5 Hydrologic, Hydraulic, and Benefit-Cost Analysis $270,000 

6 Conceptual Design Report $80,000 

TOTAL  $1,000,000 

 

EXPENSE BUDGET 

 

CATEGORY AMOUNT 

Salaries & Wages1  $72,821.83 

Fringe2  $30,585.17 

Travel3  $ 

Subcontract Services  $896,593.00 

Other Expenses4  $ 

Overhead5  $ 

Profit  $ 

TOTAL  $1,000,000 

 
1 Salaries and Wages is defined as the cost of salaries of engineers, draftsmen, stenographers, surveymen, clerks, laborers, etc., for  
time directly chargeable to this contract. 

 
2 Fringe is defined as the cost of social security contributions, unemployment, excise, and payroll taxes, workers’ compensation 
insurance, retirement benefits, medical and insurance benefits, sick leave, vacation, and holiday pay applicable thereto. 

 
3 Travel is limited to the maximum amounts authorized for state employees by the General Appropriations Act, Tex. Leg. Regular 
Session, 2011, Article IX, Part 5, as amended or superseded 
 
4Other Expenses is defined to include expendable supplies, communications, reproduction, and postage directly chargeable to this 
CONTRACT. 

 
5 Overhead is defined as the costs incurred in maintaining a place of business and performing professional services similar to those 
specified in this contract.  These costs shall include the following: 

• Indirect salaries, including that portion of the salary of principals and executives that is allocable to general supervision; 

• Indirect salary fringe benefits; 

• Accounting and legal services related to normal management and business operations; Travel costs incurred in the normal course 

of overall administration of the business; Equipment rental; 

• Depreciation of furniture, fixtures, equipment, and vehicles; 

• Dues, subscriptions, and fees associated with trade, business, technical, and professional organizations; 

• Other insurance; Rent and utilities; and Repairs and maintenance of furniture, fixtures, and equipment 
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LOAN COMPONENT QUESTIONS – APPLICANTS NOT SEEKING FUNDING IN THE FORM OF A LOAN DO 

NOT NEED TO ANSWER THE QUESTIONS BELOW 

Legal Information 
1. Pledge. What type of pledge will be used to repay the proposed debt? 

☐ Systems Revenue   ☐ Taxes   ☐ Combination of System Revenues & Taxes 

☐ Contract Revenue   ☐ Other (Explain)            

2. Proposed Debt Issue. Provide the full legal name of the security for the proposed debt issue(s).  
           

3. Parity of Debt. Is the applicant proposing to issue Certificates of Obligation or bonds on parity with outstanding obligations? 

☐ Yes     ☐ No   

 If yes: 

a. Please describe any reserve requirements and additional debt requirements:            : 
b. Attach the most recent resolution or ordinance authorizing the outstanding parity debt. 

4. Rate Covenants. Describe any existing rate covenants.            

Financial Information 

5. Utilities Provided. Indicate the services the Applicant provides its customers. Check all that apply. 

☐ Regional/Wholesale Water Services   ☐ Retail Water   ☐ Wastewater 

☐ Storm water/Drainage   ☐ None of these 

6. Current Average Residential Usage and Rate Information.  

Service 
Date of Last 

Rate Increase 

Avg. Monthly 

Usage (Gal) 

Avg. Monthly 

Bill ($) 

Avg. Monthly 

Increase Per 

Customer ($) at 

Last Rate 

Increase 

Projected 

Monthly 

Increase 

Necessary to 

Repay Loan ($) 

Water                       $           $           $           

Wastewater                       $           $           $           

Drainage            N/A $           $           $           

Comments:            

7. Authorized Rates/Fees/Charges Schedules. Please attach a schedule of current water, wastewater, and/or storm/drainage 

rates or fees (whichever is applicable) and the proposed rates/fees needed to finance the project and ongoing maintenance and 

operation (include the tentative schedule for the necessary proposed rate/fee increase).  

☐ Attached 

8. Collection Procedures. Please describe the procedures for collecting customer’s monthly bills, including penalties for 

delinquent accounts and the standard procedures in place to remedy these accounts.  

           

☐ N/A 
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9. Number of Connections. Provide the number of active connections for each of the past FIVE years. 

☐ N/A 

a. WATER 

Year Number of Active Connections 

                      

                      

                      

                      

                      

☐ N/A - No water service provided by applicant 

 

b. WASTEWATER 

Year Number of Active Connections 

                      

                      

                      

                      

                      

☐ N/A - No wastewater service provided by applicant 

 

10. Customer Usage. List the top TEN customers of the water/wastewater system by annual usage in gallons and percentage 

total use. 

☐ N/A 

a. WATER 

Customer Name Annual Usage (Gal) Percent of Usage 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

Comments:            

☐ N/A - No water service provided by applicant 
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b. WASTEWATER 

Customer Name 
Annual Usage 

(Gal) 

Percent of 

Usage 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

                                % 

Comments:            

☐ N/A - No wastewater service provided by applicant 
 

11. Customer Annual Revenue. List the top TEN customers of the water and/or wastewater system by annual revenue with 

corresponding usage and percentage total use.  

☐ N/A 

a. WATER 

Customer Name Annual Usage (Gal) Annual Revenue 
Percent Total Water 

Revenue 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

Comments:            

☐ N/A - No water service provided by applicant 

 

b. WASTEWATER 

Customer Name Annual Usage (Gal) 
Annual Revenue Percent Total Wastewater 

Revenue 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 

                      $                     % 
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Comments:            

☐ N/A - No wastewater service provided by applicant 
 

12. Wholesale Contracts. Provide a summary of the wholesale contracts with customers.  

Contract 

Type 

Minimum 

Annual 

Amount 

Usage Fee 

per 1,000 

gallons 

Annual 

Operations 

and 

Maintenance 

Annual 

Capital 

Costs 

Annual 

Debt 

Service 

Other 

Annual Use 

for the 

Most 

Current 

Fiscal Year 

End 

Annual 

Revenue 

for the 

Most 

Current 

Fiscal Year 

End 
          $          $         $           $       $           $                 $         

          $          $         $           $       $           $                 $         

          $          $         $           $       $           $                 $         

          $          $         $           $       $           $                 $         

          $          $         $           $       $           $                 $         

Comments:            

☐ N/A - No water service provided by applicant 
 

13.  Tax Status. Indicate the tax status of the proposed loan. 

☐ Tax-Exempt   ☐ Taxable ☐ N/A 

 

14. Taxing Authority. Does the applicant have taxing authority? 

☐ Yes   ☐ No 

15. Maximum Tax Rate. Provide the maximum tax rate permitted by law per $100 of property value. 

$          ￼ ☐ N/A 
 

16. Principal Employers. Please list the TEN largest employers of the applicant’s service area:  

Name Number of Employees 

                      

                      

                      

                      

                      

                      

                      

                      

                      

                      

Comments (example: any anticipated changes to the tax base, employers etc.):            
 

17. Bond Ratings. Provide any current bond ratings with date received and attach corresponding rating reports. If any are not 

applicable, enter “N/A”. 
 

 Standard & 

Poor’s 

Date 

Received 
Moody’s 

Date 

Received 
Fitch 

Date 

Received 

G.O.                                                                   

Revenue                                                                   
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☐ Attached  

18. Overlapping Debt and Tax Rate Table. Attach the direct and overlapping debt and tax rate table. 

☐ Attached   ☐ N/A 

 

19. Taxable Assessed Valuation. Please provide the last FIVE years of data showing total taxable assessed valuation including 

net ad valorem taxes levies, corresponding tax rate (detailing debt service and general purposes), and tax collection rate.  

Fiscal 

Year 

Ending 

Net Taxable 

Assessed 

Value ($) 

Tax Rate 
Maintenance & 

Operating Rate 

Interest & 

Sinking 

Rate 

Tax Levy 

($) 

Percentage 

Current 

Collections 

Percentage 

Total 

Collections 
      $                        $                  

      $                        $                  

      $                        $                  

      $                        $                  

      $                        $                  

☐ N/A  

20. Tax Assessed Values by Classification. Please attach the last FIVE years of tax assessed values delineated by Classification 

(Residential, Commercial, and Industrial).  

☐ Attached    ☐ No direct tax assessed    ☐ N/A 

21. Taxpayer – Assessed Valuation. Please provide the current top TEN taxpayers showing percentage of ownership to total 

assessed valuation. Explain anticipated impacts in the Comments blank, below. If any of these have changed in the past three years, 

please provide information on the changes to the top ten.  

Taxpayer Name Assessed Value Percent of Total 

      $                % 

      $                % 

      $                % 

      $                % 

      $                % 

      $                % 

      $                % 

      $                % 

      $                % 

      $                % 

Comments:            

☐ No direct tax assessed 

22. Sales Tax. Does the applicant collect sales tax? If yes, provide the sales tax collection history for the past FIVE years. 

☐ Yes  ☐ No 

Fiscal Year Ending Total Collections 

20      $           

20      $           

20      $           

20      $           

20      $           

23. Annual Audit and Management Letter. Attach ONE copy of the preceding fiscal year’s Annual Audit and management 
letter prepared and certified by a Certified Public Accountant or Firm of Accountants.  

☐ Attached 
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24. Five-Year Comparative System Operating Statement. Please attach:   

☐  a five-year comparative statement including audited prior years, and 

☐ unaudited year-to-date statement of the following: Operating Statement (not condensed), Balance 

Sheet, Statement of Cash Flows 

25. Proforma / Loan Amortization Schedule. Please select one of the repayment methods from the options below. The 

proforma should indicate all the information listed under the selection for all years that the debt will be outstanding. Please be 

sure the proforma reflects the requested debt structure, including multi-phased funding options. 

☐ System Revenues (Attached) 

☐ Projected Gross Revenues 

☐ Operating and Maintenance Expenditures 

☐ Outstanding and Proposed Debt Service Requirements 

☐ Net Revenues Available for Debt Service and Coverage of Current and Proposed  

Debt Paid from Revenues 

☐ Taxes (Attached) 

☐ Outstanding and Proposed Debt Service Requirements 

☐ Tax Rate Necessary to Repay Current and Proposed Debt Paid from Taxes 

☐ List the Assumed Collection Rate and Tax Base Used to Prepare the Schedule 

☐ Combination of System Revenues and Taxes (Attached) 

☐ Projected Gross Revenues 

☐ Operating and Maintenance Expenditures 

☐ Net Revenues available for debt service 

☐ Outstanding and Proposed Debt Service Requirements 

☐ Tax Rate Necessary to Repay Current and Proposed Debt Paid from Taxes 

☐ List the Assumed Collection Rate and Tax Base Used to Prepare the Schedule 

☐ Contract Revenues (Attached) 

☐ Participant’s Projected Gross Revenues 

☐ Participant’s Operating and Maintenance Expenditures 

☐ Outstanding and Proposed Debt Service Requirements 

☐ Net Revenues Available for Debt Service and Coverage of Current and Proposed Debt Paid from 

Revenues 

☐ Other (Attached) 

☐ Projected Gross Revenues 

☐ Annual Expenditures 

☐ Outstanding and Proposed Debt Service Requirements 

☐ Revenues Available for Debt Service 

26. Outstanding Debt. Does the applicant have any outstanding debt?  Check all that apply and attach a list of total outstanding 

debt and identify the debt holder. Segregate by type (General Obligation or Revenue) and present a consolidated schedule for 

each, showing total annual requirements. Note any authorized but unissued debt.  

☐ General Obligation Debt (Attached) 

☐ Revenue (Attached) 

☐ Authorized but Unissued Debt (Attached) 

☐ Other Debt 

☐ None 

27. Repayment Issues. Disclose all issues that may affect the project or the applicant’s ability to issue and/or repay debt (such as 
anticipated lawsuits, judgements, bankruptcies, major customer closings. etc.). 
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28. Default Debt. Has the applicant ever defaulted on any debt? If yes, disclose all circumstances surrounding prior default(s). 

☐ Yes ☐ No 

If yes, explain:            

 

ATTACHMENT CHECKLIST 

 N/A Attachment Description 

☒ ☐ Maps - Project Area Boundary GIS Shapefile of Feature Class 

☒ ☐ Notice Requirements 

☒ ☐ Flood Application Affidavit (TWDB-0171) 

☒ ☐ Evidence of Adequate Notification 

☒ ☐ Detailed description of the degree to which proposed planning duplicates previous or 

ongoing flood plans 

☒ ☐ Detailed description of project service area 

☒ ☐ Benefit-Cost Ratio required information 

☒ ☐ Detailed scope of work 

☒ ☐ Description of why state funding assistance is needed 
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 N/A Loan Component Attachment Description 

☐ 

 

☒ 

 

The most recent resolution or ordinance authorizing outstanding parity debt 

☐ 

 

☒ 

 

Rate Schedule 

☐ 

 

☒ 

 

Bond Ratings 

☐ 

 

☒ 

 

Overlapping Debt and Tax Rate Table 

☐ 

 

☒ 

 

Tax Assessed Values by Classification 

☐ 

 

☒ 

 

Annual Audit & Management Letter 

☐ 

 

☒ 

 

Five Year Comparative Operating Statement 

☐ ☒ Proforma/Amortization Schedule 

☐ ☒ Outstanding Debt Schedule 
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ATTACHMENT A 

PUBLIC NOTICE AND LIST OF POLITICAL SUBDIVISION 



 

 
FLOOD MANAGEMENT DIVISION GRP DIVISION  HIGHLANDS DIVISION  LAKE CONROE DIVISION WOODLANDS DIVISION 

P.O. Box 329 P.O. Box 329  P.O. Box 861  P.O. Box 329  2436 Sawdust Road 

Conroe, Texas 77305 Conroe, Texas 77305  Highlands, Texas 77562 Conroe, Texas 77305  The Woodlands, Texas 77380  

(T) 936.588.3111 (T) 936.588.1662  (T) 281.843.3300  (T) 936.588.1111 (T) 281.367.9511  
(F) 936.588.1114 (F) 936.588.7182  (F) 281.426.2877 (F) 936.588.1114  (F) 281.362.4385 

 

San Jacinto River Authority 
 

ADMINISTRATIVE OFFICE 
P.O. Box 329 ∙ Conroe, Texas 77305 
(T) 936.588.3111 ∙ (F) 936.588.3043 

 

October 7, 2020 
 
[Recipient Name] 
[Title or Department] 
[Company Name] 
[Street Address] 
[City, State, Zip] 
 
Re: San Jacinto River Authority Grant Applications to Texas Water Development Board  
  
Dear [Recipient]: 
 
The Texas Water Development Board (TWDB) is in the process of facilitating applications for the 
Flood Infrastructure Fund (FIF), a program made possible by Senate Bill 7, sponsored by Senator 
Brandon Creighton in the last legislative session.  In a two-stage process, applicants were first 
required to submit an abridged application for each project. Based on the abridged applications, 
TWDB ranked the projects utilizing multiple criteria and prioritized them within the overall 
available funding capacity of the program.  The prioritized projects selected from the first stage of 
submittals are now eligible for submittal as full applications.  San Jacinto River Authority (SJRA) 
submitted five abridged grant applications for FIF funding.  TWDB has invited SJRA to submit a 
full grant application for four of the five projects.   

As an applicant, SJRA is required to notify certain entities of the intent to submit full 

applications to TWDB.  You are receiving this letter because your organization or 

jurisdiction is located within the project planning area for one or more of the four projects 
for which SJRA is planning to submit a full application.  Detailed information on these four 

projects, including project description/purpose and planning/project benefit area, as well as 

the abridged application for each, can be found at: www.sjra.net/floodmanagement/grants/.  

Any comments from your organization or office must be filed with the TWDB Executive 

Administrator and SJRA within 30 days of the date on which this notice was mailed. 

Texas Water Development Board San Jacinto River Authority 
James Bronikowski, P.E. Matt Barrett, P.E. 
1700 North Congress Avenue, Austin, TX 78701 1577 Dam Site Road, Conroe, TX 77304 
 mbarrett@sjra.net 

 
Sincerely, 

 
Matt Barrett, P.E.  
Division Engineer  

https://www.sjra.net/floodmanagement/grants/


 

 
FLOOD MANAGEMENT DIVISION GRP DIVISION  HIGHLANDS DIVISION  LAKE CONROE DIVISION WOODLANDS DIVISION 

P.O. Box 329 P.O. Box 329  P.O. Box 861  P.O. Box 329  2436 Sawdust Road 

Conroe, Texas 77305 Conroe, Texas 77305  Highlands, Texas 77562 Conroe, Texas 77305  The Woodlands, Texas 77380  

(T) 936.588.3111 (T) 936.588.1662  (T) 281.843.3300  (T) 936.588.1111 (T) 281.367.9511  
(F) 936.588.1114 (F) 936.588.7182  (F) 281.426.2877 (F) 936.588.1114  (F) 281.362.4385 

 

San Jacinto River Authority 
 

ADMINISTRATIVE OFFICE 
P.O. Box 329 ∙ Conroe, Texas 77305 
(T) 936.588.3111 ∙ (F) 936.588.3043 

 

October 7, 2020 
 
[Recipient Name] 
[Title or Department] 
[Company Name] 
[Street Address] 
[City, State, Zip] 
 
Re: San Jacinto River Authority Grant Applications to Texas Water Development Board 
  
Dear [Recipient]: 
 
The Texas Water Development Board (TWDB) is in the process of facilitating applications for the 
Flood Infrastructure Fund (FIF), a program made possible by Senate Bill 7, sponsored by Senator 
Brandon Creighton in the last legislative session.  In a two-stage process, applicants were first 
required to submit an abridged application for each project. Based on the abridged applications, 
TWDB ranked the projects utilizing multiple criteria and prioritized them within the overall 
available funding capacity of the program.  The prioritized projects selected from the first stage of 
submittals are now eligible for submittal as full applications.  San Jacinto River Authority (SJRA) 
submitted five abridged grant applications for FIF funding. TWDB has invited SJRA to submit a 
full grant application for four of the five projects.   

As an applicant, SJRA is required to notify certain entities of the intent to submit full 

applications to TWDB.  You are receiving this letter because your organization or 

jurisdiction is located within the project planning area for one or more of the four projects 
for which SJRA is planning to submit a full application.   

As a key stakeholder and/or an entity substantially affected by one or more of SJRA’s four 
proposed flood projects, SJRA requests your comments by October 12, 2020 to ensure your input 
is addressed in the full applications.  Detailed information on these four projects, including project 
description/purpose and planning/project benefit area, as well as the abridged application for each, 
can be found at: www.sjra.net/floodmanagement/grants/.   

Comments must be submitted in writing to the TWDB Executive Administrator and SJRA 

within 30 days of the date on which this notice was mailed. 

Texas Water Development Board San Jacinto River Authority 
James Bronikowski, P.E. Chuck Gilman, P.E. 
1700 North Congress Avenue, Austin, TX 78701 1577 Dam Site Road, Conroe, TX 77304 

 

https://www.sjra.net/floodmanagement/grants/


 

 
FLOOD MANAGEMENT DIVISION GRP DIVISION  HIGHLANDS DIVISION  LAKE CONROE DIVISION WOODLANDS DIVISION 

P.O. Box 329 P.O. Box 329  P.O. Box 861  P.O. Box 329  2436 Sawdust Road 

Conroe, Texas 77305 Conroe, Texas 77305  Highlands, Texas 77562 Conroe, Texas 77305  The Woodlands, Texas 77380  

(T) 936.588.3111 (T) 936.588.1662  (T) 281.843.3300  (T) 936.588.1111 (T) 281.367.9511  
(F) 936.588.1114 (F) 936.588.7182  (F) 281.426.2877 (F) 936.588.1114  (F) 281.362.4385 

 

San Jacinto River Authority 
 

ADMINISTRATIVE OFFICE 
P.O. Box 329 ∙ Conroe, Texas 77305 
(T) 936.588.3111 ∙ (F) 936.588.3043 

 

In order to expedite SJRA receipt of input, you may also submit any comments and/or questions 
via email to cgilman@sjra.net.  
 
Comments and/or letters of support for the applications may be submitted for 30 days, however 
due to TWDB’s compressed schedule, comments submitted after October 12, 2020 may not be 
fully addressed in the final applications.  
 
SJRA greatly appreciates your time and looks forward to receiving your feedback.   
 
Sincerely, 
 
 
 
 
Chuck Gilman, P.E.  
Director of Water Resources and Flood Management  

mailto:cgilman@sjra.net


ORGANIZATION IN THE PROJECT BENEFIT AREA CONTACT TITLE STREET ADDRESS CITY STATE ZIP
SPECIAL/REGULAR 

LETTER

RETURNED TO 
SENDER-NOT 
DELIVERABLE

Operational Partners
Coastal Water Authority Greg Olinger Chief Engineer 1801 Main, Suite 800 Houston Texas 77002 Special

Harris County Flood Control District Russ Poppe Director of Operations 9900 Northwest Freeway Houston Texas 77092 Special
Harris-Galveston Subsidence District Mike Turco General Manager 1660 West Bay Area Blvd. Friendswood Texas 77543 Standard

Woodlands Water Agency Jim Stinson, General Manager General Manager 2455 Lake Robbins Drive The Woodlands Texas 77380
Woodlands MUDs (WWA)

The Woodlands MUD No. 1 Bob Leilich President 2455 Lake Robbins Drive The Woodlands Texas 77380
Montgomery County MUD No. 6 Bruce Cunningham President 2455 Lake Robbins Drive The Woodlands Texas 77380
Montgomery County MUD No. 7 Kyle Mays President 2455 Lake Robbins Drive The Woodlands Texas 77380

The Woodlands Metro MUD Carl W. Kennedy President 2455 Lake Robbins Drive The Woodlands Texas 77380
Montgomery County MUD No. 36 Scott Haynes President 2455 Lake Robbins Drive The Woodlands Texas 77380
Montgomery County MUD No. 39 Erik Berglund President 2455 Lake Robbins Drive The Woodlands Texas 77380
Montgomery County MUD No. 46 Mark E. Vonderau President 2455 Lake Robbins Drive The Woodlands Texas 77380
Montgomery County MUD No. 47 Arthur Bredehoft President 2455 Lake Robbins Drive The Woodlands Texas 77380
Montgomery County MUD No. 60 Albert T. Tomchesson President 2455 Lake Robbins Drive The Woodlands Texas 77380
Montgomery County MUD No. 67 Roland Johnson President 2455 Lake Robbins Drive The Woodlands Texas 77380

The Woodlands Township Jeff Jones President/General Manager 2801 Technology Forest Blvd. The Woodlands Texas 77381
Woodlands Village Associations (Township)

The Woodlands Township-Board of Directors Gordy Bunch Chairman, Position 1 2801 Technology Forest Blvd. The Woodlands Texas 77381
The Woodlands Township-Board of Directors Bruce Rieser Vice Chairman, Position 4 2801 Technology Forest Blvd. The Woodlands Texas 77381
The Woodlands Township-Board of Directors Dr. Ann K. Snyder Secretary, Position 6 2801 Technology Forest Blvd. The Woodlands Texas 77381
The Woodlands Township-Board of Directors John Anthony Brown Treasurer, Position 3 2801 Technology Forest Blvd. The Woodlands Texas 77381
The Woodlands Township-Board of Directors Jason J. Nelson Director, Position 2 2801 Technology Forest Blvd. The Woodlands Texas 77381
The Woodlands Township-Board of Directors Bob Milner Director, Position 7 2801 Technology Forest Blvd. The Woodlands Texas 77381
The Woodlands Township-Board of Directors Dr. Shelley Sekula-Gibbs Director, Position 5 2801 Technology Forest Blvd. The Woodlands Texas 77381

Alden Bridge Village Association Maryann Braid President 2801 Technology Forest Blvd. The Woodlands Texas 77381
Cochran's Crossing Village Association JC Harville President 2801 Technology Forest Blvd. The Woodlands Texas 77381

College Park Village Association Ted Stanley President 2801 Technology Forest Blvd. The Woodlands Texas 77381
Creekside Park Village Association Nancy Becker President 2801 Technology Forest Blvd. The Woodlands Texas 77381

Grogan's Mill Village Association Edmund Chapman President 2801 Technology Forest Blvd. The Woodlands Texas 77381
Indian Springs Village Association Mike Arendes President 2801 Technology Forest Blvd. The Woodlands Texas 77381
Panther Creek Village Association Everett Ison President 2801 Technology Forest Blvd. The Woodlands Texas 77381
Sterling Ridge Village Association Patrick Graham President 2801 Technology Forest Blvd. The Woodlands Texas 77381

Counties 
Grimes County Joe Fauth III Judge P.O. Box 160 Anderson Texas 77830 Standard
Harris County Lina Hidalgo Judge 1001 Preston, Suite 911 Houston Texas 77002 Standard

Liberty County Jay H. Knight Judge 1923 Sam Houston, Room 201 Liberty Texas 77575 Standard
Walker County Danny Pierce Judge 1100 University Avenue, Room 204 Huntsville Texas 77340 Standard

Montgomery County Mark Keough Judge 501 N. Thompson, Suite 401 Conroe Texas 77301 Special
San Jacinto County Fritz Faulkner Judge 1 State Highway 150 Texas 150 Coldspring Texas 77331 Special

Waller County Carbett "Trey" J. Dubon III Judge 826 Austin Street, Suite 203 Hempstead Texas 77445 Special
Cities 

Huntsville Andy Brauninger Mayor 1212 Avenue M Huntsville Texas 77340 Standard
North Cleveland Bob Bartlett Mayor P.O. Box 1266 Cleveland Texas 77328 Standard

Midway Brenda Ford Mayor 12250 TX-21 Midway Texas 75852 Standard
Shepherd Charles Minton Mayor 16 N. Liberty Street Shepherd Texas 77371 Standard

Roman Forest Chris Parr Mayor 2430 Roman Forest Blvd. Roman Forest Texas 77357 Standard
Waller Danny Marburger Mayor P.O. Box 239 Waller Texas 77484 Standard

Prairie View David Allen Mayor 44500 Business Highway 290 Prairie View Texas 77446 Standard
Splendora Dorothy Welch Mayor 26090 FM 2090 Road Splendora Texas 77372 Standard

Conroe Duke Coon Mayor Pro Tem 300 W. Davis Street Conroe Texas 77301 Standard
Todd Mission George C. Coulam Mayor 21718 FM 1774 Todd Mission Texas 77363 Standard

Plantersville Karen Hale Mayor Plantersville Town Hall, 11335 Lodge Lane Plantersville Texas 77363 Standard not deliverable
Plum Grove LeeAnn Walker Mayor P.O. Box 1358 Splendora Texas 77372 Standard

Willis Leonard Reed Mayor 200 N Bell Street Willis Texas 77378 Standard
Woodbranch Village Mike Tyson Mayor 58A Woodbranch Drive New Caney Texas 77357 Standard

New Waverly Nathaniel James Mayor P.O. Box 753 New Waverly Texas 77358 Standard
Cut and Shoot Nyla Akin Dalhaus Mayor 14391 Hwy 105 E. Conroe Texas 77306 Standard

Oak Ridge North Paul Bond Mayor 27424 Robinson Road Oak Ridge North Texas 77385 Standard
Woodloch Ralph Leino Jr. Mayor 2620 North Woodloch Conroe Texas 77385 Standard
Cleveland Richard Boyett Mayor 907 E Houston St. Cleveland Texas 77327 Standard

Shenandoah Ritch Wheeler Mayor 29955 I-45 North Shenandoah Texas 77381 Standard
Montgomery Sara Countryman Mayor 101 Old Plantersville Road Montgomery Texas 77316 Standard

Patton Village Scott Anderson Mayor 16940 Main Street Splendora Texas 77372 Standard
Panorama Village Ted Nichols Mayor Pro Tem 99 Hiwon Drive Panorama Village Texas 77304 Standard

Magnolia Todd Kana Mayor 18111 Buddy Riley Blvd. Magnolia Texas 77354 Standard
New Caney Vera Craig Mayor 58-A Woodbranch New Caney Texas 77357 Standard

Bammel Standard
Barrett Standard

Chateau Woods Standard
Crosby Standard

Cypress Standard
Dacus Standard

Decker Prairie Standard
Dobbin Standard

Dolen Standard
East River Standard

Special

Special



Egypt Standard
Evergreen Standard

Fostoria Standard
Four Corners Standard
Grangerland Standard

Highlands Standard
Hockley Standard
Huffman Standard
Hufsmith Standard

Kingwood Standard
Klein Standard

Kohrville Standard
Magnolia Garden Standard

Maynard Standard
Mostyn Standard
Phelps Standard

Pine Grove Standard
Pinehurst Standard

Porter Standard
Pumpkin Standard
Rayburn Standard
Richards Standard
Rose Hill Standard
Security Standard
Sheldon Standard

Shiro Standard
Snuff Ridge Standard

Spring Standard
Stoneham Standard

Tarkington Prairie Standard
The Woodlands Standard

Westfield Standard
White Hall Standard

Wigginsville Standard
Williams Standard
Houston Dave Martin City Council Member, District E 900 Bagby, 1st Floor Houston Texas 77002 Special

Stagecoach Galen Mansee Mayor 16930 Boot Hill Road Stagecoach Texas 77355 Special
Tomball Gretchen Fagan Mayor 401 Market Street Tomball Texas 77375 Special
Humble Merle Don Aaron, Sr. Mayor 114 W. Higgins Humble Texas 77338 Special
Houston Sylvester Turner Mayor P.O. Box 1562 Houston Texas 77251 Special

Atascosita Special
Local Officials 

U.S. Congress for the State of Texas, 2nd Congressional District Dan Crenshaw Congressman 1849 Kingwood Drive, Suite 100 Kingwood Texas 77339 Special
U.S. Congress for the State of Texas, 8th Congressional District Kevin Brady Congressman 200 River Point, Suite 304 Conroe Texas 77304 Special

Texas Senate, District 3 Robert Nichols Senator 15260 Highway 105 West, Suite 230-H, Box 5 Montgomery Texas 77356 Special
Texas Senate, District 4 Brandon Creighton Senator 350 Pine Street, Suite 1450 Beaumont Texas 77701 Special
Texas Senate, District 5 Charles Schwertner Senator 3000 Briarcrest Drive, Suite 202 Bryan Texas 77802 Special
Texas Senate, District 6 Carol Alvarado Senator 4450 Harrisburg, Suite 400 Houston Texas 77011 Special
Texas Senate, District 7 Paul Bettencourt Senator 11451 Katy Freeway, Suite 209 Houston Texas 77079 Special

Texas Senate, District 15 John Whitmire Senator 803 Yale Street Houston Texas 77007 Special
Texas Senate, District 18 Lois Kolkhorst Senator 2000 S. Market Street, #101 Brenham Texas 77833 Special

Texas House of Representatives, District 3 Cecil Bell State Representative 18230 FM 1488, Suite 302 Magnolia Texas 77354 Special
Texas House of Representatives, District 13 Ben Leman State Representative 401 South Austin Street Brenham Texas 77833 Special
Texas House of Representatives, District 15 Steve Toth State Representative 25700 Interstate Highway 45, Suite 100 Spring Texas 77386 Special
Texas House of Representatives, District 16 Will Metcalf State Representative 1835 Spirit of Texas Way, Suite 100 Conroe Texas 77301 Special
Texas House of Representatives, District 18 Ernest Bailes State Representative 10501 Highway 150, Suite B Sheperd Texas 77371 Special
Texas House of Representatives, District 57 Trent Ashby State Representative 2915 Atkinson Drive Lufkin Texas 75901 Special

Texas House of Representatives, District 126 Sam Harless State Representative 6630 Cypresswood Drive, Suite 150 Spring Texas 77379 Special
Texas House of Representatives, District 127 Dan Huberty State Representative 4501 Magnolia Cove, Suite 201 Kingwood Texas 77345 Special
Texas House of Representatives, District 128 Briscoe Cain State Representative 606 Rollingbrook Drive, Suite 1E Baytown Texas 77521 Special
Texas House of Representatives, District 130 Tom Oliverson State Representative 12345 Jones Road, #221 Houston Texas 77070 Special
Texas House of Representatives, District 132 Gina Calanni State Representative 1550 Foxlake Drive, Suite 120 Houston Texas 77084 Special
Texas House of Representatives, District 135 Jon Rosenthal State Representative 9601 Jones Road, Suite 215 Houston Texas 77065 Special
Texas House of Representatives, District 139 Jarvis Johnson State Representative 6112 Wheatley Street Houston Texas 77091 Special
Texas House of Representatives, District 141 Senfonia Thompson State Representative 10527 Homestead Road Houston Texas 77016 Special
Texas House of Representatives, District 142 Harold V. Dutton, Jr. State Representative 8799 N. Loop East, Suite 200 Houston Texas 77029 Special
Texas House of Representatives, District 143 Ana Hernandez State Representative 1233 Mercury Drive Houston Texas 77029 Special
Texas House of Representatives, District 150 Valoree Swanson State Representative 23008 Northcrest Spring Texas 77389 Special

Grimes County Precinct 1 Chad Mallett Commissioner P.O. Box 160 Anderson Texas 77830 Special
Grimes County Precinct 2 David E Dobyanski Commissioner P.O. Box 572 Anderson Texas 77830 Special
Grimes County Precinct 3 Barbara Walker Commissioner 205 Veteran's Memorial Drive Navasota Texas 77868 Special
Grimes County Precinct 4 Phillip Cox Commissioner 205 Veteran's Memorial Drive Navasota Texas 77868 Special
Harris County Precinct 1 Rodney Ellis Commissioner 1001 Preston, 9th Floor Houston Texas 77002 Special
Harris County Precinct 2 Adrian Garcia Commissioner 1001 Preston, R. 924 Houston Texas 77002 Special
Harris County Precinct 4 R. Jack Cagle Commissioner 14444 Holderrieth Road Tomball Texas 77377 Special

Liberty County Precinct 2 Greg Arthur Commissioner 588 CR 2010 Hardin Texas 77561 Special
Liberty County Precinct 3 James Reaves Commissioner 119 S. Fenner Avenue Cleveland Texas 77327 Special
Liberty County Precinct 4 Leon Wilson Commissioner 1034 CR 605 Dayton Texas 77535 Special

Montgomery County Precinct 1 Mike Meador Commissioner 510 Highway 75 North Willis Texas 77378 Special
Montgomery County Precinct 2 Charlie Riley Commissioner 19910 Unity Park Drive Magnolia Texas 77355 Special



Montgomery County Precinct 3 James Noack Commissioner 1130 Pruitt Road Spring Texas 77380 Special
Montgomery County Precinct 4 James Metts Commissioner 23628 Roberts Road New Caney Texas 77357 Special

San Jacinto County Precinct 1 Laddie McAnally Commissioner P.O. Box 997 Coldspring Texas 77331 Special
San Jacinto County Precinct 2 Donny Marrs Commissioner P.O. Box 203 Shepherd Texas 77371 Special
San Jacinto County Precinct 3 David Brandon Commissioner 31 Lilly Yeager Loop North Cleveland Texas 77327 Special
San Jacinto County Precinct 4 Mark Nettuno Commissioner 221 Boat Launch Road Point Blank Texas 77364 Special

Waller County Precinct 1 John A. Amsler Commissioner 836 Austin, Suite 203 Hempstead Texas 77445 Special
Waller County Precinct 2 Walter E. Smith Commissioner 836 Austin, Suite 203 Hempstead Texas 77445 Special
Waller County Precinct 3 Jeron Barnett Commissioner 12620 FM 1887 Hempstead Texas 77445 Special
Waller County Precinct 4 Justin Beckendorff Commissioner 3410 1st Street Pattison Texas 77466 Special
Walker County Precinct 2 Ronnie White Commissioner 123 Booker Rd Huntsville Texas 77340 Special
Walker County Precinct 4 Jimmy Henry Commissioner 9368 SH 75 S New Waverly Texas 77358 Special

Regional Water Planning Groups
Region H Water Planning Group Mark Evans Chairman 3648 Cypress Creek Parkway, Suite 110 Houston Texas 77068 Standard

Regional Planning Agencies
Districts and Authorities created under Texas Constitution, Article III, Chapter 52, or Article XVI, Chapter 59

Brazos River Authority David Collinsworth General Manager 4600 Cobbs Drive Waco Texas 76710
Lone Star Conservation District Samantha Reiter General Manager 655 Conroe Park North Drive Conroe Texas 77303 Standard

North Harris County Regional Water Authority Jimmie Schindewolf, P.E. General Manager 3648 Cypress Creek Parkway, Suite 110 Houston Texas 77068 Standard
Trinity River Authority Kevin Ward General Manager 5300 S. Collins Arlington Texas 76018 Standard

Grimes County Water District
Grimes County MUD 1 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Harris County Water District
Harris County FWSD 58 1 Greenway Plaza, Suite 1020 Houston Texas 77046 Standard not deliverable
Harris County MUD 48 1001 Mckinney Street, Suite 1000 Houston Texas 77002 Standard

Cypress Creek Utility District 10643 Mills Walk Houston Texas 77070 Standard
Spanish Cove PUD 1100 Louisiana Street, Suite 400 Houston Texas 77002 Standard not deliverable

Harris County MUD 361 11111 Katy Freeway, Suite 725 Houston Texas 77079 Standard
North Park PUD 112 Bammel Road Houston Texas 77090 Standard

Harris County MUD 154 11302 Tanner Road Houston Texas 77041 Standard not deliverable
Harris County MUD 151 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard
Harris County MUD 365 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard
Harris County MUD 391 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard

Harris County MUD 46 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard
Newport MUD 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard

Northeast Harris County MUD 1 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard
Northwood MUD 1 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard
Spring West MUD 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard
Tattor Road MUD 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard

Harris County MUD 249 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Harris County MUD 281 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Harris County MUD 344 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Harris County MUD 360 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Harris County MUD 489 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Harris County MUD 490 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Harris County MUD 491 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Harris County MUD 494 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Harris County MUD 153 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County MUD 280 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County MUD 282 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County MUD 316 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County MUD 342 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable

Harris County MUD 36 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County MUD 367 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County MUD 383 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County MUD 389 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County MUD 419 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County MUD 434 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable

Harris County WCID 119 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Hunter's Glen MUD 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable

Westador MUD 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Harris County WCID 157 1300 Post Oak Boulevard, Suite 1400 Houston Texas 77056 Standard

Harris-montgomery Counties MUD 386 1300 Post Oak Boulevard, Suite 1400 Houston Texas 77056 Standard
Northpointe WCID 1300 Post Oak Boulevard, Suite 1400 Houston Texas 77056 Standard

Northwest Freeway MUD 1300 Post Oak Boulevard, Suite 1600 Houston Texas 77056 Standard not deliverable
Northwest Harris County MUD 10 1300 Post Oak Boulevard, Suite 1600 Houston Texas 77056 Standard not deliverable

Harris County WCID 155 1301 McKinney St., Suite 5100 Houston Texas 77010 Standard
Harris County MUD 396 1301 Mckinney Street, Suite 5100 Houston Texas 77010 Standard
Harris County MUD 397 1301 Mckinney Street, Suite 5100 Houston Texas 77010 Standard

Malcomson Road Utility District 1345 Campbell Rd Suite 205 Houston Texas 77055 Standard not deliverable
Harris County MUD 165 1345 Campbell Road, Suite 205 Houston Texas 77055 Standard not deliverable

Harris County MUD 18 1345 Campbell Road, Suite 205 Houston Texas 77055 Standard not deliverable
Harris County MUD 221 1345 Campbell Road, Suite 205 Houston Texas 77055 Standard not deliverable
Harris County MUD 401 1345 Campbell Road, Suite 205 Houston Texas 77055 Standard not deliverable

Lake Forest Utility District 1345 Campbell Road, Suite 205 Houston Texas 77055 Standard not deliverable
CY Champ PUD 13455 Cutten, Suite 1A Houston Texas 77069 Standard

Harris County MUD 450 145003 W Lake Houston Parkway Houston Texas 77049 Standard not deliverable
Grant Road PUD 1506 Whispering Pines Houston Texas 77055 Standard

Harris County MUD 43 1506 Whispering Pines Houston Texas 77055 Standard
Harris County WCID 116 1506 Whispering Pines Houston Texas 77055 Standard



Faulkey Gully MUD 15503 Hermitage Oaks Drive Tomball Texas 77377 Standard not deliverable
Dowdell PUD 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Harris County MUD 132 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 152 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 211 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 233 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Harris County MUD 26 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 290 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 322 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 354 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 358 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 364 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 405 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 412 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County MUD 480 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Harris County WCID 110 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County WCID 114 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Harris County WCID 136 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Louetta North PUD 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Louetta Road Utility Dristrict 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Luce Bayou PUD 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Meadowhill Regional MUD 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Northgate Crossing MUD 1 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Northgate Crossing MUD 2 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Northwest Harris County MUD 19 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Northwest Harris County MUD 20 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Northwest Harris County MUD 28 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Northwest Harris County MUD 30 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Northwest Harris County MUD 32 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Northwest Harris County MUD 36 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Pine Bough PUD 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Prestonwood Forest Utility District 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Richey Road MUD 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Terranova West MUD 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Timber Lane Utility District 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Timberlake Improvement District 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Woodcreek MUD 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Cypress Forest PUD 16215 Champion Forest Drive Spring Texas 77379 Standard
Charterwood MUD 16444 Cutten Road Houston Texas 77070 Standard

Ponderosa Forest Utility District 17111 Rolling Creek Drive, Suite 108 Houston Texas 77090 Standard
Cypresswood Utility District 17495 Village Green Drive Houston Texas 77040 Standard

Bridgestone MUD 19720 Kuykendahl Spring Texas 77379 Standard
Harris County MUD 551 1980 Post Oak Blvd, Suite 1380 Houston Texas 77056 Standard

Harris Montgomery Counties Management District 1980 Post Oak Boulevard, Suite 1380 Houston Texas 77056 Standard
Harris County Improvement District 14 1980 S Post Oak Lane #1580 Houston Texas 77056 Standard not deliverable

Harris County MUD 368 200 River Pointe Drive, Suite 240 Conroe Texas 77304 Standard not deliverable
Shasla PUD 200 River Pointe Drive, Suite 240 Conroe Texas 77304 Standard not deliverable

Harris County MUD 1 2727 Allen Parkway, Suite 1100 Houston Texas 77019 Standard
Harris County FWSD 52 2929 Allen Parkway, Suite 3150 Houston Texas 77019 Standard

Bilma PUD 2929 Allen Parkway, Suite 3450 Houston Texas 77019 Standard
Harris County WCID 70 2935 Foley Road Crosby Texas 77532 Standard
Harris County MUD 106 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Harris County MUD 230 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Harris County MUD 319 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Harris County MUD 423 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Harris County MUD 468 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Harris County MUD 503 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Harris County MUD 530 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Harris County MUD 531 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Harris County MUD 542 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard

CNP Utility District 3700 Buffalo Speedway, Suite 830 Houston Texas 77098 Standard
Harris County MUD 387 406 W. Grand Pkwy. S., Suite 260 Katy Texas 77494 Standard

Cypress Hill MUD 1 Eagle Water Management 5118 Spring Cypress Road Spring Texas 77379 Standard
Cypress-Klein Utiltiy District Eagle Water Management 5118 Spring Cypress Road Spring Texas 77379 Standard

Crosby MUD 5507 Ave C Crosby Texas 77532 Standard not deliverable
Kings Manor MUD 5635 NW Central Drive, Suite 104E Houston Texas 77092 Standard

Harris County Improvement District 18 5805 Westview Drive Houston Texas 77055 Standard
Old Town Spring Improvement District 606 Spring Cypress Road Spring Texas 77373 Standard

Sheldon Road MUD 9419 Lamkin Houston Texas 77049 Standard
Harris County WCID 99 P.O. Box 11750 Spring Texas 77391 Standard
Harris County MUD 286 P.O. Box 11890 Houston Texas 77391 Standard

Kleinwood MUD P.O. Box 11890 Spring Texas 77391 Standard
Memorial Hills Utility District P.O. Box 11890 Spring Texas 77391 Standard

Spring Creek Forest PUD P.O. Box 11890 Spring Texas 77391 Standard
Encanto Real Utility District P.O. Box 1627 Spring Texas 77383 Standard

Harris County MUD 44 P.O. Box 579 Spring Texas 77383 Standard
Bammel Utility District P.O. Box 695 Spring Texas 77383 Standard
Harris County MUD 24 P.O. Box 73109 Houston Texas 77273 Standard
Harris County MUD 82 P.O. Box 73109 Houston Texas 77273 Standard

Harris County WCID 91 P.O. Box 73109 Houston Texas 77273 Standard



Klein PUD P.O. Box 73109 Houston Texas 77273 Standard
Harris County MUD 109 P.O. Box 80 Tomball Texas 77377 Standard

Harris County WCID 132 P.O. Box 80 Tomball Texas 77377 Standard
Harris County WCID 92 P.O. Box 80 Tomball Texas 77377 Standard

Heatherloch MUD P.O. Box 80 Tomball Texas 77377 Standard
Inverness Forest Improvement District P.O. Box 80 Tomball Texas 77377 Standard

Northampton MUD P.O. Box 80 Tomball Texas 77377 Standard
Northwest Harris County MUD 15 P.O. Box 80 Tomball Texas 77377 Standard

Oakmont Public Utility District P.O. Box 80 Tomball Texas 77377 Standard
H-M-W SUD P.O. Box 837 Pinehurst Texas 77362 Standard

Harris County MUD 104 P.O. Box 890466 Houston Texas 77289 Standard
Harris County MUD 275 P.O. Box 890466 Houston Texas 77289 Standard

Harris County WCID 113 P.O. Box 890466 Houston Texas 77289 Standard
Northwest Harris County MUD 5 P.O. Box 890466 Houston Texas 77289 Standard
Northwest Harris County MUD 9 P.O. Box 890466 Houston Texas 77289 Standard

Post Wood MUD P.O. Box 897 Spring Texas 77383 Standard
Grand Northwest MUD Standard

Harris County MUD 273 Standard
Harris County MUD 415 Standard
Harris County MUD 416 Standard
Harris County MUD 418 Standard
Harris County MUD 465 Standard
Harris County MUD 499 Standard
Harris County MUD 525 Standard

Northgate Crossing Road Utility District Standard
Tower Oaks Plaza MUD Standard

Waller Town Center Management District Standard
Liberty County Water District

Liberty County MMD 1 Standard
Liberty County MUD 7 Standard
Liberty Lakes FWSD 1 Standard

Tarkington SUD 19396 Highway 321 Cleveland Texas 77327 Standard
Other Montgomery County Water District

Montgomery County MUD 56 Clarance Bull President and Investment Officer 10000 Memorial Drive, Suite 260 Houston Texas 77024 Standard
Chateau Woods MUD David Schoop Board President 10224 Fairview Drive Conroe Texas 77385 Standard
Roman Forest PUD 3 103 Kerry Road Highlands Texas 77562 Standard

Far Hills Utility District James Marvin Haymon Board President 10320 Cude Cemetery Road Willis Texas 77318 Standard
Montgomery County Drainage District 6 1100 Louisiana Street, Suite 400 Houston Texas 77002 Standard not deliverable

Montgomery County FWSD 6 12081 Lakeview Manor Drive Willis Texas 77318 Standard
Montgomery County MUD 126 Gary Calfee Board President 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard

Montgomery County MUD 83 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Montgomery County MUD 84 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Montgomery County MUD 94 Jim Spitzmiller Board President 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Montgomery County MUD 95 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Montgomery County MUD 96 Robert C. Watson Board President 1300 Post Oak Blvd, Suite 1400 Houston Texas 77056 Standard
Montgomery County MUD 98 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable

Wood Trace MUD 1 1300 Post Oak Blvd, Suite 1600 Houston Texas 77056 Standard not deliverable
Montgomery County MUD 18 1345 Campbell Road, Suite 205 Houston Texas 77056 Standard not deliverable
Montgomery County MUD 42 1506 Whispering Pines Houston Texas 77055 Standard

Montgomery County Utility District 3 1506 Whispering Pines Houston Texas 77055 Standard
Montgomery County MUD 112 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Montgomery County MUD 115 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Montgomery County MUD 15 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Montgomery County MUD 24 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Montgomery County MUD 88 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Montgomery County MUD 99 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable

Roman Forest PUD 4 1621 Milam Street Fl 3 Houston Texas 77002 Standard not deliverable
Corinthian Point MUD 2 John Burgin Board President 17707 Old Louetta Houston Texas 77070 Standard

Lazy River Improvement District Mike Edwards Board President 17707 Old Louetta Houston Texas 77070 Standard
Montgomery County MUD 132 Brandon Macey Board President 1980 Post Oak Blvd, Suite 1380 Houston Texas 77056 Standard
Montgomery County MUD 141 Scott Day Board President 1980 Post Oak Blvd, Suite 1380 Houston Texas 77056 Standard
Montgomery County MUD 173 Juan Galvan Board President 1980 Post Oak Blvd, Suite 1380 Houston Texas 77056 Standard

Montgomery County MUD 8 200 River Pointe, Suite 240 Conroe Texas 77304 Standard not deliverable
Montgomery County MUD 9 200 River Pointe, Suite 240 Conroe Texas 77304 Standard not deliverable

Montgomery County MUD 121 James D. Pell Board President 202 Century Square Blvd. Sugar Land Texas 77478 Standard
East Montgomery County Improvement District Frank McCrady President/CEO 21575 US Highway 59 North, Suite 200 New Caney Texas 77357 Standard

Porter SUD 22162 Water Well Road Porter Texas 77365 Standard
Southern Montgomery County MUD 25212 Interstate Highway 45 Spring Texas 77386 Standard

Montgomery County MUD 127 John Dee Vaughn Board President 2727 Allen Parkway, Suite 1100 Houston Texas 77019 Standard
Rayford Road MUD 2727 Allen Parkway, Suite 1100 Houston Texas 77019 Standard

Spring Creek Utility District Dale Healy Board President 27316 Spectrum Way Oak Ridge North Texas 77385 Standard
Lake Conroe Hills MUD James R. Schmidt Board President 2929 Allen Parkway, Suite 3450 Houston Texas 77019 Standard

Conroe MUD 1 David Townsend Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
East Montgomery County MUD 12 Rachel Maybray Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard

Montgomery County MUD 107 Ken Schoppe Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Montgomery County MUD 113 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Montgomery County MUD 137 Robert S. Wempe Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Montgomery County MUD 138 Guillermo Machado Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Montgomery County MUD 145 Robert Graham Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Montgomery County MUD 149 Walt Rosenbusch Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard



Montgomery County MUD 150 Phillip Dautrich Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Montgomery County MUD 151 P. "Blake" McGregor Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard

Montgomery County MUD 89 Paul Cote Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Valley Ranch Medical Center Management District Gregory P. Schneider Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard

Valley Ranch MUD 1 Chris Baughman Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
Valley Ranch Town Center Management District Temple Brown Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard

Woodridge MUD Joseph Manning Board President 3200 Southwest Freeway, Suite 2600 Houston Texas 77027 Standard
East Montgomery County MUD 3 Andrew Persson Board President 3700 Buffalo Speedway, Suite 830 Houston Texas 77098 Standard
East Montgomery County MUD 4 Raymond Hedden Board President 3700 Buffalo Speedway, Suite 830 Houston Texas 77098 Standard

East Plantation Utility District William B. Knapp Board President 447 Cumberland Trail Conroe Texas 77302 Standard
Montgomery County MUD 119 4600 Highway 6 North, Suite 315 Houston Texas 77084 Standard not deliverable

Montgomery County MUD 19 5 Grogans Park, Suite 112 Spring Texas 77380 Standard not deliverable
Montgomery County MUD 90 501 N. Thompson Street, Suite 401 Conroe Texas 77301 Standard

Grand Oaks MUD 5635 NW Central Drive, Suite 104E Houston Texas 77092 Standard
Roman Forest Consolidated MUD Billy W. Goss Board President 6750 West Loop South, Suite 865 Bellaire Texas 77401 Standard

Texas National MUD LaVerne Woodruff Board President 704 North Thompson Street Conroe Texas 77301 Standard
Stanley Lake MUD Kerry Masson Board President 875 Lake View Drive Montgomery Texas 77356 Standard

Montgomery County Utility District 4 9 Greenway Plaza, Suite 1000 Houston Texas 77046 Standard
Blaketree MUD 1 of Montgomery County Tammy Pizzitola President 9 Greenway Plaza, Suite 1100 Houston Texas 77046 Standard

Clovercreek MUD Anthony Roubik Board President 9 Greenway Plaza, Suite 1100 Houston Texas 77046 Standard
East Montgomery County MUD 5 John G. Patterson Board President 9 Greenway Plaza, Suite 1100 Houston Texas 77046 Standard
East Montgomery County MUD 6 Todd Mueller Board President 9 Greenway Plaza, Suite 1100 Houston Texas 77046 Standard
East Montgomery County MUD 7 Beau Kaleel Board President 9 Greenway Plaza, Suite 1100 Houston Texas 77046 Standard

Montgomery County MUD 111 Brett Beardsley Board President 9 Greenway Plaza, Suite 1100 Houston Texas 77046 Standard
Montgomery County MUD 92 East O Ffm 1314 And Bisecte Conroe Texas 77385 Standard not deliverable

Montgomery County Utility District 2 P. O. Box 690406 Houston Texas 77269 Standard
Porter MUD P.O. Box 1030 Porter Texas 77365 Standard

Point Aquarius MUD P.O. Box 11890 Spring Texas 77391 Standard
New Caney MUD P.O. Box 1799 New Caney Texas 77357 Standard

Montgomery County MUD 16 P.O. Box 690406 Houston Texas 77269 Standard
River Plantation MUD P.O. Box 747 Conroe Texas 77305 Standard

Montgomery County WCID 1 P.O. Box 7690 The Woodlands Texas 77387 Standard
Blaketree MUD 2 of Montgomery County Standard

Cleveland MUD 1 Standard
Montgomery County Drainage District 10 Standard

Montgomery County MUD 108 Standard
Montgomery County MUD 116 Standard
Montgomery County MUD 123 Standard
Montgomery County MUD 124 Standard
Montgomery County MUD 128 Standard
Montgomery County MUD 142 Standard
Montgomery County MUD 148 Standard

Montgomery County MUD 154A Standard
Montgomery County MUD 157 Standard
Montgomery County MUD 158 Standard

Montgomery County WCID 4 Standard
Trinity Lakes MUD of Montgomery County Standard

Wood Trace MUD 4A Standard
Wood Trace MUD 4B Standard

Walker County Water District
Phelps SUD Roark Rohe General Manager 455 FM 2296 Huntsville Texas 77340 Standard

Waller County Water District
Kickapoo FWSD of Waller County 12012 Wickchester Lane, Suite 120 Houston Texas 77079 Standard

Waller County MUD 33 Standard
Non-Profit (Other)
Bayou Land Conservancy Jill Boullion Executive Director 10330 Lake Road, Building J Houston Texas 77070 Special
HARC Lisa Gonzalez President and Chief Executive Officer 8801 Gosling Road The Woodlands Texas 77381 Standard
Houston-Galveston Area Council Charles Wemple Executive Director 3555 Timmons Lane, Suite 100 Houston Texas 77027 Standard
North Houston Association 16825 Northchase Drive #160 Houston Texas 77060 Standard

ALL SENT ON 9.25

COLOR-CODED LEGEND
Single letter sent to multiple MUDS at 1300 Post Oak Blvd, Suite 1600

Single letter sent to multiple MUDS at 200 River Pointe, Suite 240

Single letter sent to multiple MUDS at 1621 Milam Street Fl 3

Single letter sent to multiple MUDS at 1345 Campbell Road, Suite 205
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Project Organization 

The San Jacinto River Authority (SJRA) is submitting an application to the Texas Water Development Board 

(TWDB) for a Flood Infrastructure Fund (FIF) grant to further study the feasibility of potential flood control 

dams in the Spring Creek watershed and will be the lead agency for the study. The study is expected to be 

funded partially by the TWDB FIF grant and partially by local funds from SJRA and several funding partners 

including the Woodlands Water Association, the City of Humble, and Harris County Flood Control District 

(HCFCD). The majority of the scope below will be provided by a consulting engineer. The purpose of the 

following scope of work and budgetary estimate is to outline the tasks and associated costs for a study to 

meet this objective. Further scoping and detailed level of effort is required to finalize the scope and 

associated fees to complete this study. This PRELIMINARY SCOPE AND BUDGETARY COST ESTIMATE is not 

meant to be used as a basis for contracting professional services.  

Project Background and Potential Benefits to Address Watershed Needs 

As part of the San Jacinto Watershed Master Drainage Plan (SJMDP) prepared for HCFCD, SJRA, City of 

Houston, and Harris County, the study team conducted a separate sub-task funded by several Municipal 

Utility Districts (MUDs) within The Woodlands area including MUD1, MUD7, MUD46, MUD60, and 

MUD386. This sub-task focused on the identification and assessment of alternative flood control dams 

within the Spring Creek watershed to reduce flooding in the Woodlands area as well as downstream to 

the confluence with the San Jacinto River. 

As a result of this sub-task, two potential flood control sites were identified for further study, the Walnut 

Creek Dam and the Birch Creek Dam. The purpose of this study is to perform a conceptual level design for 

each of the two sites as flood control dams, and to define benefits and costs for each dam and a 

combination of the dams that will allow SJRA to determine the most feasible and economical project for 

possible future development. 

The proposed flood control dams are expected to lower peak flow rates and peak water surface elevations 

to benefit structures along Walnut Creek, Birch Creek, and Spring Creek, but are also expected to provide 

some ancillary benefits at the downstream reaches of Willow Creek (a tributary of Spring Creek) and the 

West Fork of the San Jacinto River. 

Task 1 – Project Management 

A. General: Provide for the management of the resources of the Consultant to meet the technical, 

financial, and schedule requirements of the Project Sponsors. This will include the overall 

management of the Project and the various specialized discipline teams responsible for the 

development of the Project.  

B. Baseline Schedule Development and Updates: Develop, manage, monitor, update, and coordinate 

(in coordination with Project Sponsors) the baseline schedule throughout the life of the Project 

based on changes or necessary updates. 

C. Project Status Reports: Provide written Project status reports to Project Sponsors once per month 

throughout the duration of the Project. Project status reports will include, at a minimum, a 
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summary description of activities completed, description of activities planned for the next 30 

days, financial status of the Project, status of schedule for the Project, and identification of any 

technical or other issues which may have an impact to the overall Project budget and/or schedule. 

Project status reports will be provided to Project Sponsors with each invoice. 

D. Meetings: Schedule and participate in regular meetings (in person, by videoconference, or by 

phone, as appropriate) with Project Sponsors, Consultant’s sub-consultants, Project Sponsors, 

third party consultants, and other stakeholders (as appropriate). Consultant will disseminate 

pertinent Project information internally and externally, implement Quality Assurance (QA) and 

Quality Control (QC) measures, and submit deliverables as required per the attached Project 

schedule. All meeting agendas, workshop planning information and handouts, meeting notes, and 

other applicable information pertaining to each specific meeting or workshop will be developed 

and distributed by the Consultant. Meetings will consist of: 

1. One initial kick-off meeting with Project Sponsors to discuss Project expectations, 

schedule, and deliverables and confirm Project goals.  

2. One internal kick-off meeting with Project Team to discuss Project scope, schedule, 

budget, and deliverables. 

3. Monthly in-person Project update meetings with Project Sponsors as well as appropriate 

team members to present detailed status updates of the Project’s progress and budget 
and discuss any major issues identified. Several of these will review the contents of and/or 

comments on the various Task Technical Memoranda. 

4. Occasional conference call meetings as needed to address specific issues and detailed 

project coordination. 

5. Up to three (3) presentations of results and recommendations to the Project Sponsors. 

6. Up to six (6) public meetings. This includes developing community outreach materials 

suitable to convey information to the public about the study purpose, findings, and 

recommendations. 

E. Quality Control and Quality Assurance (QA/QC): Consultant will develop a Quality Control and 

Quality Assurance Plan and perform QA/QC activities according to the Plan as part of its work. 

Documentation of these activities will be provided with each design deliverable. A QA/QC Audit 

may be performed by Project Sponsors. Audit date/time will be scheduled in advance of audit. 

F. Document Control: Consultant shall provide a Document Control Specialist to assist in the 

planning, execution, filing, and retrieval of all Project documentation during the Project including 

applicable Project Management Information Systems (PMIS), i.e. SharePoint. Project Sponsors will 

setup a SharePoint site to be used for this Project. Consultant shall utilize this system as a 

management tool and repository of all data, reports, photographs, letters, memoranda, models, 

invoices, and other information as directed by Project Sponsors. 

G. Invoicing: Consultant shall submit invoices monthly by the 10th day of the month following the 

month being invoiced for. Invoices shall include a brief summary of Consultant’s activities and 
deliverables completed within the month and activities planned for the next month. Invoices shall 

be submitted to location defined by Project Sponsors. Coordinate with Project Sponsors to 

determine appropriate format and content for invoice submittals. 
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Task 2 - Environmental Due Diligence 

A. Preliminary Environmental Field Investigation: Conduct preliminary site investigations of the two 

proposed flood control dam sites, Walnut Creek and Birch Creek Dams, to assess potential 

environmental issues. Site investigation will consist of reviewing existing literature and mapping 

as well as readily apparent environmental issues that may be present on the site visits. The 

investigation will review Section 404 permitting triggers including the locations and approximate 

size of streams, wetlands, and other potentially jurisdictional waters of the United States. These 

will be based on National Wetlands Inventory (NWI) maps, National Hydrography Dataset (NHD) 

data, and aerial photograph interpretation as well as a field visit to identify potential issues. The 

presence and locations of wetlands would be identified; however, an on-site detailed field 

wetland delineation will not be performed as part of this preliminary due diligence assessment. It 

is assumed that SJRA will arrange right-of entry as necessary to complete site visits. Other 

potential issues will include: 

1. Presence of potential habitat for listed federal threatened and endangered species 

2. Visual indicators of potential contamination by hazardous materials 

3. Other readily observable environmental issues that have the potential of impacting the 

development of each dam site. 

4. Assume that each dam is “dry bottom” with no permanent storage of water. Therefore, 

no water rights permitting activities are assumed to be required.  

B. Cultural resources desktop survey: Review existing remotely accessible sources of information 

pertaining to each of the two sites, including archaeological resource maps, soil maps, vegetation 

maps, aerial imagery, historic maps, and historic aerial imagery. Prepare a coordination letter for 

submittal to the Texas Historical Commission to determine if a survey is required. The on-site 

investigation will not include a field survey for cultural resources as part of this preliminary due 

diligence assessment.  

C. Limited Desktop Phase 1 Environmental Site Assessment (ESA) 

1. Historical Land Use Review: Perform an investigation into prior ownership and past land 

uses for each alternative dam site location and affected properties. Attempt to identify 

obvious uses of the subject properties from the present back to the property’s first 
developed use based on review of the following records (if available): 

i. Interviews with local representatives and property owners/tenants. 

ii. Historical aerial photography. 

iii. Sanborn fire insurance maps. 

2. Regulatory Agency Records Review: Review information found in federal and state 

regulatory records for the subject property’s associated with each alternative dam site 

location, including records related to 

i. Environmental-related permits. 

ii. Notices-of-violation and incidents involving use, disposal, or accidental 

release of hazardous substances, petroleum products, or other waste 

materials. 
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iii. Local records, if available, related to the subject property will also be 

reviewed for indications of environmental concern.  

3. Document the condition of each proposed flood control dam site using representative 

photographs.  

i. Description of the water bodies within each alternative dam site location 

ii. Representative photographs of the area for each alternative dam site 

location 

iii. Description of the area(s) that will be inundated by each alternative dam 

site location 

D. Conduct one (1) agency pre-application meeting with the Galveston District of the US Army Corps 

of Engineers (USACE) to discuss project scope, goals, initial permitting findings and assumptions, 

as well as mitigation needs and assumptions. Note: alternatively, this meeting may be a joint 

evaluation meeting involving multiple regulatory agencies in addition to the USACE. 

E. Environmental Mitigation: Develop general concepts for potential required mitigation for each of 

the proposed flood control dam sites related to Section 404 issues. Research availability of 

regional environmental bank credits that may be available for mitigation or determine if 

permittee responsible mitigation will be required. No conceptual design of environmental 

mitigation will be performed. Review environmental issues and identify constraints and any 

apparent fatal flaws noted in the field survey and from the review of readily available public aerial 

photography and database review. Evaluate conceptual dam design alternatives developed in 

Task 3 to minimize or avoid impacts to sensitive or regulated environmental resources present in 

or adjacent to the footprint of each alternative dam site.  

F. Develop an estimated schedule for permitting, environmental mitigation, and cultural resources 

mitigation. 

G. Prepare Draft Environmental Due Diligence Technical Memorandum and submit to Project 

Sponsors for review and comment. Note: this scope does not include preparation of grant or 

permit applications or pre-construction notifications to the USACE. 

H. Incorporate comments from Project Sponsors and prepare Final Environmental Due Diligence and 

Constraints Identification portions of the full report, described in Task 6.  

Task 3 – Conceptual Design of Proposed Flood Control Dams 

A. Review available mapping and soil maps to confirm dam location identified from the screening 

study. Adjustments to the location may be made within the general area but changes will be 

avoided that affect the results of the hydraulic analysis. 

B. Conduct a site visit to each of the two proposed sites to develop a general understanding of 

access, possible boring locations, and potentially critical conflicts. This site visit may be conducted 

either in conjunction with the environmental site visit or separately. 

C. Geotechnical Field and Laboratory Investigation: Drill up to 6 geotechnical borings, each of which 

will be up to 75 feet deep, on or near the selected centerline location of each of the two proposed 

flood control dams, Walnut Creek and Birch Creek Dams. Locations of the borings may be adjusted 

based on access constraints, but it is assumed clearing will be needed. Samples will be collected 
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intermittently using continuous flight augers and either split-spoon (coarse-grained soils) or tube 

(fine-grained soils) samplers. At completion, the boreholes will be backfilled with cement-

bentonite grout. An Engineer or Geologist experienced in logging borings will direct the drilling, 

log the borings, handle, and transport the samples. Testing shall be performed on samples 

obtained from the borings to determine soil classification and pertinent engineering properties of 

the subsurface materials. It is assumed that SJRA will arrange right-of entry as necessary to 

complete site visits.  

D. Based on the geotechnical borings, develop a centerline profile of the surface and foundation 

material and select proposed locations for the spillway structure(s). Soil maps will also be used 

for review of potential borrow materials.  

E. Develop up to three alternative configurations for each of the two proposed dams. Each will 

consist primarily of an earthen embankment with minimal permanent storage, an uncontrolled 

low-flow discharge structure and an uncontrolled spillway. The uncontrolled spillway will flow 

only during events greater than the Atlas 14 1% annual chance (100-year) storm and up to the 

Probable Maximum Flood (PMF). The uncontrolled spillway could be a Rolled Compacted 

Concrete (RCC) ogee spillway, an earthen channel spillway in one of the abutments, or another 

type of structural spillway. No gated or controlled spillway alternatives will be reviewed. All 

configurations will assume a high hazard dam classification. 

F. For the alternatives analysis, hydrologic and hydraulic models from the SJMDP (to be provided by 

SJRA to the consultant) will be utilized with updates reflecting the hydraulic capacities of the 

particular spillway alternatives. These preliminary model results will be used to evaluate and 

compare the spillway alternatives. 

G. For each of the two sites, develop a single recommended configuration for the dam, low flow 

discharge structure and uncontrolled spillway to be used in the cost-benefit analysis. 

H. Prepare Draft Conceptual Design Technical Memorandum and submit to Project Sponsors for 

review and comment. This will include approximately 4 to 6 sheets of conceptual drawings of the 

recommended configuration for each site as well as exhibits showing the boring locations, copies 

of the borings logs, laboratory test results, and a key to the symbols used. 

I. Incorporate comments from Project Sponsors and prepare Final Conceptual Design portions of 

the full report, described in Task 6.  

Task 4 – Develop Opinion of Probable Project Costs 

A. Develop opinions of probable construction costs (OPCC) for each of the two recommended flood 

control dams. Comparative costs may be used to differentiate between the two alternatives 

evaluated at each site, but a complete OPCC will not be prepared for each alternative. OPCC will 

be a Class 4 estimate in accordance with AACE International (formerly the Association for the 

Advancement of Cost Engineering) Recommended Practice No. 17R-97. A Class 4 estimate is 

representative of a level of project definition between 1% and 15% and has an expected accuracy 

of -30% to +50% according to AACE. 

B. Develop up to four alternative estimates of land requirements for each dam. These alternative 

estimates will be based on a combination of land acquisition and/or flood easement acquisition 
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at various flood pool elevations. Based on available market prices for property in the area, develop 

an estimate of land costs. 

C. Conduct a screening of utilities in the general locations of the two proposed sites using 

information that is available in the public domain.  

D. Obtain data/information related to necessary relocations and conflict resolutions for each dam 

site (roads, cemeteries, houses, buildings, and utilities, including electrical transmission, natural 

gas, petroleum, water, wastewater, etc.) It is assumed that all roads, cemeteries, and utilities will 

be relocated or raised to a reasonable level outside the Atlas 14 1% annual chance (100-year) 

flood pool. Houses and buildings will be assumed to be purchased and demolished. Develop an 

estimate of costs for conflicts and relocations. 

E. Develop an estimate of environmental mitigation costs, based on current bank credit costs in the 

region, if available, and similar mitigation projects, if not. No conceptual mitigation design is 

planned. 

F. Develop an estimate of total project costs, including estimates of annual operations and 

maintenance costs for the dams and financing costs, resulting in a total annual cost over a 30-year 

period with financing and additional 20 years without financing costs. Costs will account for the 

estimated environmental permitting schedule, which could prevent initiation of construction for 

many years. 

G. Prepare Draft Project Cost Technical Memorandum describing the assumptions, methods, and 

results of the cost estimate and submit to Project Sponsors for review and comment. 

H. Incorporate comments from Project Sponsors and prepare Final Opinion of Probable Project Costs 

portions of the full report, described in Task 6.  

Task 5 – Hydrologic, Hydraulic, and Benefit Cost Analysis for Alternative Dam Sites 

A. Using the hydraulic models developed as part of the SJMDP (to be provided by SJRA to the 

consultant), develop hydraulic reaches for Walnut Creek and Birch Creek from Spring Creek to a 

location past the flood pools. Include structures and roadway crossings as appropriate. Refine 

hydrology for the Birch and Walnut Creek watersheds as necessary. Results from these models 

will be compared against previous calibration points along Spring Creek to ensure the updated 

hydraulic model adequately represents Walnut Creek and Birch Creek. 

B. Using the updated hydrologic and hydraulic models, evaluate and quantify reductions in flood 

damages over a 50-year period for: 

1. Each of the two recommended flood control dams, as stand-alone projects, and 

2. The two dams in combination. 

C. Using construction and annual costs developed in Task 4 above and the benefits defined as the 

estimated reductions in flood damages over a 50-year period, determine an updated benefit cost 

ratio(s) for each alternative dam site location, both during the 30 year financing period and the 

20 year subsequent period without financing costs. Cost benefit methodology will be primarily 

based on hydrologic and hydraulic model results and estimated long-term reductions to structural 

flood damages.  
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D. Prepare Draft Benefit Cost Technical Memorandum and submit to Project Sponsors for review and 

comment. The memorandum will also include general identification of potential funding sources. 

E. Incorporate comments from Project Sponsors and prepare Final Benefit Cost Analysis portions of 

the full report, described in Task 6. 

Task 6 – Conceptual Design Report for Proposed Flood Control Dams 

A. Prepare Draft Conceptual Engineering Design documents consisting of a combination of the 

various task technical memoranda, adjusted to include comments from the Project Sponsor and 

to be incorporated into a single full report. Provide to the Project Sponsors for review and 

comment. 

B. Incorporate Project Sponsors’ comments and prepare Final Conceptual Design Report.  

 

 

 

Schedule 

 

The proposed total duration for this study is eighteen (18) months.  See below for an estimate of project 

schedule by Task: 

 

Task Duration 

Task 1 – Project Management 18 Months 

Task 2 – Environmental Due Diligence 3 Months 

Task 3 – Conceptual Design of Proposed Flood Control Dams 12 Months 

Task 4 – Develop Opinion of Probable Project Costs 3 Months 

Task 5 – Hydrologic, Hydraulic, and Benefit Cost Analysis for Alternative Dam Sites 9 Months 

Task 6 – Conceptual Design Report for Proposed Flood Control Dams 3 Months 

Total Project Duration 18 Months 
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{MASTER} PROFESSIONAL SERVICES AGREEMENT 

CONTRACT NO. _____________ 

 
This {MASTER} Professional Services Agreement (the “Agreement”) is made and entered into effective 
as of the _____ day of _____, 2020, by and between the San Jacinto River Authority, a conservation and 
reclamation district of the State of Texas, (“SJRA”) with general and administration offices located at 
1577 Dam Site Road, Conroe, Texas 77304, 
 
and 
 
                                                         , a [corporation, limited partnership, limited liability company] 
organized under the laws of the State of                , (“CONSULTANT”) with principal offices located at                                    
_____________________________. 
 
SJRA and CONSULTANT are sometimes referred to herein collectively as the “Parties” or individually 
as a “Party.” 
 
The Parties hereby agree as follows: 
 

ARTICLE 1 – SCOPE OF SERVICES 

 
1.1 CONSULTANT agrees to perform professional services (the “Services”) related to 
__________________ as are requested from time to time by SJRA, which Services shall be set forth more 
particularly in Work Orders, the form of which is attached hereto as Attachment B, issued from time to 
time by SJRA and accepted by CONSULTANT. Each Work Order shall constitute a separate and 
independent agreement between CONSULTANT and SJRA. 
 
1.2 Work Orders shall contain the schedule, price, and payment terms applicable to the Services 
within the scope of such orders.  Time is of the essence to this Agreement and all Work Orders.  Work 
Orders shall become effective when an acknowledged copy thereof is signed by a duly authorized officer 
of CONSULTANT, returned to SJRA and countersigned by SJRA.  The specific terms of a Work Order 
may not be modified unless such modifications are agreed to in writing by SJRA and CONSULTANT. 
 
1.3 All Work Orders incorporate and shall be governed by and subject to the terms, conditions, and 
other provisions of this Agreement; provided, however, that a Work Order may specifically state a term, 
condition, or other provision of this Agreement that is being modified thereby. Unless so stated, the 
terms, conditions, or other provisions contained in any Work Order or any proposal attached to or 
incorporated into a Work Order that conflict with any terms, conditions, or other provisions of this 
Agreement shall have no effect and shall be deemed stricken and severed from such Work Orders, and the 
balance of the terms, conditions, and other provisions contained in such Work Orders shall remain in full 
force and effect.  Modifications of the terms, conditions, or other provisions of this Agreement with 
respect to a particular Work Order shall not modify the terms, conditions or other provisions of this 
Agreement with respect to any other Work Order. 
 
1.4 Nothing herein shall obligate SJRA to issue, or CONSULTANT to accept, any Work Orders.  
Further, the Parties agree that nothing in this Agreement shall prohibit the Parties, or either of them, from 
entering into agreements other than this Agreement for professional services or other work. 
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ARTICLE 2 – TERM OF AGREEMENT 

 
2.1 OPTION 1 for Master Agreement: This Agreement shall be effective for a term of three (3) years 
from the date first set forth above unless terminated earlier in writing in accordance with Article 12. OR 
OPTION 2 for Project-Specific PSA: This Agreement shall be effective for a term of one (1) year from 
the date first set forth above and shall be automatically renewed without action by either Party for 
subsequent terms of one year unless terminated earlier in writing in accordance with Article 12. 
 
2.2 Notwithstanding the foregoing Paragraph 2.1, this Agreement shall apply to and remain in effect 
for Work Orders issued and accepted during the term of this Agreement until such time as Consultant’s 
obligations in connection with the Services under such Work Orders have been completed and fulfilled; 
provided however, that, pursuant to Article 12, either Party shall have the right to terminate any Work 
Order for cause and SJRA shall have the right to terminate any Work Order for convenience. 
 
2.3 Without limiting the generality of the foregoing Paragraph 2.2, Consultant’s obligations under 
Articles 5, 6, 8, 9, 10, 11, 18, 19 and 20 shall survive the expiration of termination of this Agreement or 
any Work Order. 
 

ARTICLE 3 – COMPENSATION AND PAYMENT 

 
3.1 SJRA agrees to pay CONSULTANT, and CONSULTANT agrees to accept, as full and complete 
compensation for Services properly performed by CONSULTANT in accordance with this Agreement 
and applicable Work Order, the rates and charges agreed upon for a specific Work Order.  Paragraphs A.1 
or A.2 of Attachment A, which is attached hereto and incorporated herein by reference, shall be used to 
negotiate the compensation payable for each Work Order issued hereunder. 
 
3.2 On or before the tenth day of each calendar month, CONSULTANT shall submit an invoice to 
SJRA, together with backup documentation required by SJRA and releases and waivers in forms 
acceptable to SJRA, covering all Services performed under any Work Order by CONSULTANT and its 
subconsultants, subcontractors and suppliers during the preceding calendar month.  CONSULTANT shall 
separately itemize on each invoice: (i) each Work Order for which payment is sought, (ii) the amount 
budgeted for each such Work Order, (iii) the amount of payment requested pursuant to each such Work 
Order, (iv) the amount previously paid pursuant to each such Work Order, (v) descriptions of Services 
performed during the prior month pursuant to each such Work Order, and (vi) the total payment requested 
by such invoice.  SJRA shall pay the amount it agrees to be due within thirty (30) days after receipt of 
such complete invoice and backup documentation. 
 
3.3 SJRA shall have the right but not the obligation to withhold all or any part of payment requested 
in any invoice to protect SJRA from loss or expected loss because of: 
 

(a) Services that are not in compliance with this Agreement or the applicable Work Order or 
any failure of CONSULTANT to perform Services in accordance with the provisions of this 
Agreement or the applicable Work Order;  
 
(b) third party suits, stop notices, claims or liens arising out of Services performed for which 
CONSULTANT is responsible pursuant to this Agreement and asserted or filed against SJRA or 
any of its property or portion thereof or improvements thereon provided that CONSULTANT 
fails to provide SJRA with sufficient evidence that CONSULTANT’s insurance is adequate or 
shall cover the claim(s); 
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(c) uninsured damage to any INDEMNITEE (hereinafter defined) which results from 
CONSULTANT’s failure to obtain or maintain the insurance required by this Agreement or from 
any action or inaction by CONSULTANT or any of its subcontractors, subconsultants, or 
suppliers which excuses any insurer from liability for any loss or claim which would, but for such 
action or inaction, be covered by insurance; or  
 
(d) any failure of CONSULTANT to pay any subcontractor, subconsultant, or supplier of 
CONSULTANT the correct, undisputed, and contractually obligated amount for acceptable 
services received and for acceptable supplies received.  CONSULTANT will not include in its 
billings to SJRA any amount in a subcontractor or supplier invoice which it has not paid or does 
not intend to pay within the terms and conditions of the applicable subcontract agreement or 
supplier purchase order. 

 
Any failure by SJRA to exercise its right to withhold all or any part of payment requested in any invoice 
as provided in this Paragraph 3.3 shall not be and shall not be construed as (i) a waiver of SJRA’s right to 
do so in the future, or (ii) evidence that any of the circumstances identified in Subparagraphs 3.3(a) 
through (d) above have not occurred. 
   
3.4 CONSULTANT agrees to pay in full (less any applicable retainage) as soon as reasonably 
practicable, but in no event later than thirty (30) days following payment from SJRA, all subcontractors, 
subconsultants, and any other persons or entities supplying labor, supplies, materials, or equipment in 
connection with Services that are owed payment by CONSULTANT out of such payment made to 
CONSULTANT by SJRA. Further, provided that SJRA has paid CONSULTANT in accordance with the 
terms of this Agreement and any particular Work Order, CONSULTANT shall defend and indemnify 
SJRA from and against any claims for payment asserted or filed by any such person or entity against 
SJRA, its project or property or CONSULTANT. 
 

ARTICLE 4 – STANDARD OF CARE; COORDINATION OF SERVICES; SAFETY; COST 

ESTIMATES; LEGAL COMPLIANCE; THIRD PARTY REVIEW 

 
4.1 [OPTION 1:  FOR PSA WITH ENGINEER OR ARCHITECT -- CONSULTANT shall 
perform, supervise and direct the Services, and  otherwise discharge its obligations under this Agreement 
and any Work Order:  (a) with the professional  skill and care ordinarily provided by competent 
[engineers][architects] practicing under the same or similar circumstances and professional license; and 
(b) as expeditiously as is prudent considering the ordinary professional skill and care of a competent 
[engineer][architect] (collectively, the CONSULTANT’s “Standard of Care”).][OPTION 2:  FOR PSA 

NOT WITH AN ENGINEER OR ARCHITECT -- CONSULTANT shall: (a) perform, supervise and 
direct the Services, using reasonable skill and attention, in a good, workmanlike and timely manner and in 
a reasonable and expeditious and economical manner consistent with the interests of SJRA; (b) exercise 
the degree of care, skill, and diligence in the performance of the Services in accordance with and 
consistent with the professional skill, care and diligence ordinarily provided by professional consultants 
of the same discipline practicing in major metropolitan areas under the same or similar circumstances; 
and (c) utilize reasonable skill, efforts, and judgment in furthering the interests of SJRA (collectively, the 
CONSULTANT’s “Standard of Care”).] 
 
4.2 Consistent with its Standard of Care, CONSULTANT shall (a) perform its Services in accordance 
with all applicable laws, codes, ordinances and regulations; (b) perform its Services in an efficient 
manner; and (c) keep SJRA apprised of the status of Services, coordinate its activities with SJRA, and 
accommodate other activities of SJRA at sites that Services impact.  CONSULTANT shall designate an 
authorized representative to be available for consultation, assistance, and coordination of activities. 
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4.3 CONSULTANT shall be responsible for its own activities at sites including the safety of its 
employees, and that of its subconsultants, subcontractors and suppliers but shall not assume control of or 
responsibility for the site.  Construction contractors of SJRA shall have sole responsibility for providing 
materials, means, and methods of construction, for controlling their individual work areas and safety of 
said areas for all persons, and for taking all appropriate steps to ensure the quality of their work and the 
safety of their employees and of the public in connection with their performance of work or services 
provided under contracts with SJRA.  Without assuming any control over, responsibility for or liability 
whatsoever with respect to the construction contractor obligations of the foregoing sentence, 
CONSULTANT shall notify SJRA if it observes violations of safety regulations or ordinances or quality 
of work deficiencies by SJRA’s construction contractors.  CONSULTANT shall comply with the site 
safety program and rules established by the construction contractors. 
 
4.4 To the extent that CONSULTANT provides to SJRA any estimate of costs associated with 
construction, any such estimate shall be developed in accordance with CONSULTANT’s Standard of 
Care, but it is recognized by the Parties that neither CONSULTANT nor SJRA has control over the cost 
of the labor, materials, or equipment, over a construction contractor’s methods of determining bid prices, 
or over competitive bidding, market, or negotiating conditions.  Accordingly, CONSULTANT cannot and 
does not warrant or represent that bids or negotiated prices will not vary from SJRA’s budget for the 
project or from any estimate of the cost of work or evaluation prepared or agreed to by CONSULTANT. 
 
4.5 CONSULTANT hereby agrees that the following terms, conditions, verifications, certifications, 
and representations apply to and are incorporated into this Agreement for all purposes: 
 

(a) With respect to providing Services hereunder, CONSULTANT shall comply with any 
applicable Equal Employment Opportunity and/or Affirmative Action ordinances, rules, or 
regulations during the term of this Agreement.  
 
(b) Pursuant to Texas Local Government Code Chapter 176, CONSULTANT shall submit a 
signed Texas Ethics Commission (“TEC”) Conflict of Interest Questionnaire (“CIQ”) at the time 
CONSULTANT submits this signed Agreement to SJRA.  TEC Form CIQ and information 
related to same may be obtained from TEC website by visiting https://www.ethics.state.tx.us/ 
forms/conflict/.  If CONSULTANT certifies that there are no Conflicts of Interest, 
CONSULTANT shall indicate so by writing name of CONSULTANT’s firm and “No Conflicts” 
on the TEC Form CIQ.  
 
(c) If CONSULTANT is a privately held entity, then pursuant to Texas Government Code 
Section 2252.908 and the rules promulgated thereunder by the TEC, CONSULTANT shall 
submit a completed and signed TEC Form 1295 with a certificate number assigned by the TEC to 
SJRA at the time CONSULTANT submits this signed Agreement to SJRA.  TEC Form 1295 and 
information related to same may be obtained from TEC website by visiting 
https://www.ethics.state.tx.us/filinginfo/1295/.  CONSULTANT agrees and acknowledges that 
this Agreement shall be of no force and effect unless and until CONSULTANT has submitted 
said form to SJRA, if and to the extent such form is required under Government Code § 2252.908 
and the rules promulgated thereunder by the TEC.   
 

(d) As required by Chapter 2271, Texas Government Code, CONSULTANT hereby verifies 
that CONSULTANT, including a wholly owned subsidiary, majority-owned subsidiary, parent 
company or affiliate of the same, does not boycott Israel and will not boycott Israel through the 
term of this Agreement.  The term "boycott Israel" in this paragraph has the meaning assigned to 
such term in Section 808.001 of the Texas Government Code, as amended. 
 

https://www.ethics.state.tx.us/%0bforms/conflict/
https://www.ethics.state.tx.us/%0bforms/conflict/
https://www.ethics.state.tx.us/filinginfo/1295/
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(e) Pursuant to Chapter 2252, Texas Government Code, CONSULTANT represents and 
certifies that, at the time of execution of this Agreement, neither CONSULTANT, nor any wholly 
owned subsidiary, majority-owned subsidiary, parent company or affiliate of the same, is engaged 
in business with Iran, Sudan, or any terrorist organization, and is a company listed by the Texas 
Comptroller of Public Accounts under Sections 2270.0201 or 2252.153 of the Texas Government 
Code. 

 
4.6 CONSULTANT acknowledges and agrees that projects of SJRA may be subject to review and 
approval by other third parties.  Accordingly, as and when requested by SJRA, CONSULTANT shall 
submit such information and cooperate with the other third parties to the extent necessary to undergo any 
such review or obtain any such approval. 
 
4.7 CONSULTANT does not represent Work Product to be suitable for reuse on any other project or 
for any other purpose(s).  If SJRA reuses any Work Product without CONSULTANT’s specific written 
verification or adaptation, such reuse will be at the risk of SJRA, without liability to CONSULTANT. 
 

ARTICLE 5 – COST RECORDS 

 
5.1 CONSULTANT shall maintain records and books in accordance with generally accepted 
accounting principles and practices.  For Services provided by CONSULTANT under cost reimbursable, 
time and material or unit price Work Orders, during the period of this Agreement and for five (5) years 
thereafter, CONSULTANT shall maintain records of direct costs for which SJRA is charged.  SJRA shall 
at all reasonable times have access to such records for the purpose of inspecting, auditing, verifying, or 
copying the same, or making extracts therefrom.  SJRA’s audit rights for fixed unit rate or time and 
materials Work Orders shall extend to review of records for the purpose of substantiating man-hours 
worked, units employed, and third party charges only.  Except to the extent audit rights are granted to 
SJRA by applicable law, SJRA shall have no audit rights with respect to the portion of Work Orders or 
Services compensated on a lump sum basis. 
 

ARTICLE 6 – OWNERSHIP OF WORK PRODUCT AND TECHNOLOGY 

 
6.1 All studies, plans, reports, drawings, specifications, cost estimates, software, computations, and 
other information and documents prepared by CONSULTANT, its subconsultants, subcontractors, and/or 
suppliers, in connection with Services or any project of SJRA are and shall remain SJRA’s property upon 
creation (collectively, “Work Product”); provided, however, that Work Product shall not include pre-
existing proprietary information of CONSULTANT, its subconsultants, subcontractors, and/or suppliers 
(“CONSULTANT Proprietary Information”).  To this end, CONSULTANT agrees to and does hereby 
assign, grant, transfer, and convey to SJRA, its successors and assigns, CONSULTANT’s entire right, 
title, interest and ownership in and to such Work Product, including, without limitation, the right to secure 
copyright registration.  CONSULTANT confirms that SJRA and its successors and assigns shall own 
CONSULTANT’s right, title and interest in and to, including without limitation the right to use, 
reproduce, distribute (whether by sale, rental, lease or lending, or by other transfer of ownership), to 
perform publicly, and to display, all such Work Product, whether or not such Work Product constitutes a 
“work made for hire” as defined in 17 U.S.C. Section 201(b).  In addition, CONSULTANT hereby grants 
SJRA a fully paid-up, royalty free, perpetual, assignable, non-exclusive license to use, copy, modify, 
create derivative works from and distribute to third parties CONSULTANT Proprietary Information in 
connection with SJRA’s exercise of its rights in the Work Product, operation, maintenance, repair, 
renovation, expansion, replacement, and modification of projects of SJRA or otherwise in connection 
with property or projects in which SJRA has an interest (whether by SJRA or a third party).  
CONSULTANT shall obtain other assignments, confirmations, and licenses substantially similar to the 
provisions of this paragraph from all of its subconsultants, subcontractors, and suppliers.  Work Product is 
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to be used by CONSULTANT only with respect to the project in connection with which such Work 
Product was created and is not to be used on any other project.  CONSULTANT and its subconsultants, 
subcontractors, and suppliers are granted a limited, nonexclusive, non-transferable, revocable license 
during the term of their respective agreements under which each is obligated to perform Services to use 
and reproduce applicable portions of the Work Product appropriate to and for use in the execution of 
Services.  Submission or distribution to comply with official regulatory requirements for other purposes 
in connection with Services is not to be construed as publication in derogation of SJRA’s copyright or 
other reserved rights.  CONSULTANT agrees that all Work Product will be maintained according to the 
provisions of the Public Information Act, Chapter 552, Texas Government Code, and the Local 
Government Records Act, Chapters 201 through 205, Texas Local Government Code, each as amended. 
CONSULTANT shall deliver all copies of the Work Product to SJRA upon the earliest to occur of 
SJRA’s request, completion of Services in connection with which Work Product was created, or 
termination of this Agreement.  CONSULTANT is entitled to retain copies of Work Product for its 
permanent project records. 
 
6.2 CONSULTANT agrees that all information provided by SJRA in connection with Services shall 
be considered and kept confidential (“Confidential Information”), and shall not be reproduced, 
transmitted, used, or disclosed by CONSULTANT without the prior written consent of SJRA, except as 
may be necessary for CONSULTANT to fulfill its obligations hereunder; provided, however, that such 
obligation to keep confidential such Confidential Information shall not apply to any information, or 
portion thereof, that: 
 

(a) was at the time of receipt by CONSULTANT otherwise known by CONSULTANT by 
proper means;  
 
(b) has been published or is otherwise within the public domain, or is generally known to the 
public at the time of its disclosure to CONSULTANT; 
 
(c) subsequently is developed independently by CONSULTANT, by a person having nothing 
to do with the performance of this Agreement and who did not learn about any such information 
as a result of CONSULTANT’s being a Party to this Agreement;  
 
(d) becomes known or available to CONSULTANT from a source other than SJRA and 
without breach of this Agreement by CONSULTANT or any other impropriety of 
CONSULTANT; 

 
(e) enters the public domain without breach of the Agreement by or other impropriety of 
CONSULTANT;  

 
(f) becomes available to CONSULTANT by inspection or analysis of products available in 
the market; 

 
(g) is disclosed with the prior written approval of SJRA;  
 
(h) was exchanged between SJRA and CONSULTANT and ten (10) years have subsequently 
elapsed since such exchange; or  

 
(i) is disclosed to comply with the Texas Open Records Act or in response to a court order to 
comply with the requirement of a government agency. 
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6.3 CONSULTANT shall not be liable for the inadvertent or accidental disclosure of Confidential 
Information, if such disclosure occurs despite the exercise of at least the same degree of care as 
CONSULTANT normally takes to preserve and safeguard its own proprietary or confidential information.   
 
6.4 CONSULTANT will advise SJRA of any patents or proprietary rights and any royalties, licenses, 
or other charges which CONSULTANT knows or should know in the exercise of its Standard of Care 
impacts any design provided by CONSULTANT in connection with any Services, and obtain SJRA’s 
prior written approval before proceeding with such Services.  CONSULTANT shall not perform patent 
searches or evaluation of claims, but will assist SJRA in this regard if requested, pursuant to a written 
change order in accordance with Paragraph 12.1, below.  There will be no charge for CONSULTANT’s 
existing patents.  
 

ARTICLE 7 – INDEPENDENT CONTRACTOR RELATIONSHIP  

 
7.1 In the performance of Services hereunder, CONSULTANT shall be an independent contractor 
with the authority to control and direct the performance of the details of Services and its own means and 
methods.  CONSULTANT shall not be considered a partner, affiliate, agent, or employee of SJRA and 
shall in no way have any authority to bind SJRA to any obligation.   
 

ARTICLE 8 – WARRANTY PERIOD; GUARANTEES 

 
8.1 If within a period of one (1) year following completion of Services under a Work Order, it is 
discovered that such Services were not performed in accordance with CONSULTANT’s Standard of 
Care, SJRA, in its sole discretion, may:  (1) direct CONSULTANT to re-perform and CONSULTANT 
shall re-perform such Services at its own expense, and as expediently or in the manner required for 
SJRA’s needs; or (2) retain such other consultant or consultants as necessary to perform such corrective 
services, and CONSULTANT agrees to pay SJRA’s costs associated with having such other consultant or 
consultants perform such corrective services, and any other damages incurred by SJRA as a result of such 
default.  The obligations of CONSULTANT under this Paragraph 8.1 are in addition to other rights and 
remedies of SJRA available to it pursuant to this Agreement or applicable law.   

 
8.2  CONSULTANT agrees to assign SJRA the warranty or guarantee of any subconsultant, 
subcontractor, supplier or manufacturer of items of services, supplies, machinery, equipment, materials, 
or products provided by CONSULTANT hereunder and cooperate and assist SJRA in SJRA’s 
enforcement thereof.  CONSULTANT's responsibility with respect thereto is limited to such assignment, 
cooperation, and assistance. The representations and warranties of CONSULTANT under this Agreement 
and Work Orders are made in lieu of any other warranties or guarantees and CONSULTANT makes no 
other warranties whether expressed or implied, including any warranty of merchantability or fitness for a 
particular purpose, and CONSULTANT shall have no liability to SJRA based upon any theory of liability 
that any such other warranty was made or breached. 
 
ARTICLE 9 – INDEMNIFICATION 

 

9.1 TO THE FULLEST EXTENT PERMITTED BY LAW, CONSULTANT SHALL 

INDEMNIFY AND HOLD HARMLESS SJRA AND ITS BOARD, DIRECTORS, OFFICERS, 

AGENTS, REPRESENTATIVES AND EMPLOYEES (EACH AN “INDEMNITEE” AND 
COLLECTIVELY, THE “INDEMNITEES”), FROM AND AGAINST CLAIMS, LOSSES, 
DAMAGES, DEMANDS, SUITS, CAUSES OF ACTION, SETTLEMENTS, LIABILITIES, 

COSTS, FINES, JUDGMENTS AND EXPENSES (INCLUDING, WITHOUT LIMITATION, 

REASONABLE AND NECESSARY COURT COSTS, EXPERTS’ FEES AND ATTORNEYS’ 
FEES) (COLLECTIVELY, “LOSSES”), INCLUDING WITHOUT LIMITATION THOSE 
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BROUGHT AGAINST OR INCURRED OR SUFFERED BY ANY ONE OR MORE OF THE 

INDEMNITEES AND THOSE ARISING IN FAVOR OF OR BROUGHT BY ANY THIRD 

PARTY, TO THE EXTENT CAUSED BY OR RESULTING FROM AN ACT OF NEGLIGENCE, 

INTENTIONAL TORT, INTELLECTUAL PROPERTY INFRINGEMENT, OR FAILURE TO 

PAY A SUBCONTRACTOR OR SUPPLIER, COMMITTED BY CONSULTANT, ITS AGENT, 

ITS CONSULTANT UNDER CONTRACT, OR ANOTHER ENTITY OVER WHICH 

CONSULTANT EXERCISES CONTROL, UNDER OR IN CONNECTION WITH THIS 

AGREEMENT OR ANY WORK ORDER, EVEN IF SUCH LOSSES ARE CAUSED IN PART BY 

THE NEGLIGENCE OR FAULT, BREACH OR VIOLATION OF A STATUTE, ORDINANCE, 

GOVERNMENTAL REGULATION, STANDARD OR RULE OR BREACH OF CONTRACT OF 

AN INDEMNITEE OR ANY THIRD PARTY UNDER THE CONTROL OR SUPERVISION OF 

AN INDEMNITEE; PROVIDED, HOWEVER, THAT CONSULTANT’S OBLIGATION TO 

INDEMNIFY AND HOLD HARMLESS SHALL NOT EXTEND TO THE PORTION (IF ANY) 

OF SUCH LOSSES THAT ARE CAUSED BY THE NEGLIGENCE OR FAULT, BREACH OR 

VIOLATION OF A STATUTE, ORDINANCE, GOVERNMENTAL REGULATION, STANDARD 

OR RULE OR BREACH OF CONTRACT OF AN INDEMNITEE OR ANY THIRD PARTY 

UNDER THE CONTROL OR SUPERVISION OF AN INDEMNITEE OTHER THAN 

CONSULTANT OR ITS AGENT OR EMPLOYEE OR SUBCONTRACTORS OF ANY TIER. 

 

9.2 TO THE FULLEST EXTENT PERMITTED BY LAW, AND TO THE EXTENT A 

DEFENSE IS NOT PROVIDED FOR THE INDEMNITEES UNDER AN INSURANCE POLICY 

AS REQUIRED UNDER SECTION 11.1(f) HEREOF OR THE INDEMNITEES’ ATTORNEYS’ 
FEES ARE NOT OTHERWISE RECOVERED UNDER THE INDEMNITY PROVISION SET 

FORTH IN SECTION 9.1 HEREOF, CONSULTANT SHALL, UPON FINAL ADJUDICATION 

OF THE LOSSES AS DEFINED IN SECTION 9.1 HEREOF AND WITHIN THIRTY (30) DAYS 

FOLLOWING THE DATE OF A WRITTEN DEMAND, REIMBURSE THE INDEMNITEES 

FOR ALL REASONABLE ATTORNEYS’ FEES INCURRED TO DEFEND AGAINST THE 

LOSSES IN PROPORTION TO CONSULTANT'S LIABILITY TO ANY THIRD PARTY FOR 

SUCH  LOSSES. 

 

ARTICLE 10 – LIMITATION OF LIABILITY 

 
10.1 NEITHER PARTY HERETO SHALL BE LIABLE TO THE OTHER PARTY OR ITS 

AFFILIATES FOR ANY LOSS OF PROFIT, LOSS OF REVENUE, LOSS OF USE OR ANY 

OTHER INDIRECT, CONSEQUENTIAL OR SPECIAL DAMAGES (EXCLUDING FINES AND 

PENALTIES LEVIED BY A REGULATORY AGENCY), EVEN IF CAUSED BY THE SOLE OR 

CONCURRENT NEGLIGENCE OF A PARTY, WHETHER ACTIVE OR PASSIVE, AND EVEN 

IF ADVISED OF THE POSSIBILITY THEREOF. 

 

10.2 NOTHING HEREIN SHALL BE CONSTRUED AS CREATING ANY PERSONAL 

LIABILITY ON THE PART OF ANY BOARD MEMBER, OFFICER, EMPLOYEE, OR AGENT 

OF SJRA. 

 

ARTICLE 11 – INSURANCE 

 
11.1  General Requirements.  CONSULTANT shall, at all times during the performance of Services 
pursuant to Work Orders issued under this Agreement and for not less than two years after the completion 
of any Services, provide and require all subconsultants and subcontractors to provide insurance coverage 
with companies lawfully authorized to do business in Texas and acceptable to SJRA and with forms of 
policies acceptable to SJRA, which coverage will protect CONSULTANT from claims set forth below 
which may arise out of or result from CONSULTANT’s Services and operations under this Agreement 
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and any Work Order for which CONSULTANT may be legally liable, whether such Services or 
operations are by CONSULTANT or a subconsultant or subcontractor of CONSULTANT or by anyone 
directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable, 
and meeting not less than the minimum requirements set forth in this Article 11.  Such insurance is to be 
provided at the sole cost of CONSULTANT and all subconsultants and subcontractors.  The terms 
“subconsultant” and “subcontractor” for the purposes of this Article 11 shall include subconsultants and 
subcontractors of any tier. 
 

(a) Kinds of Claims  
 

(1)  claims under workers’ compensation, disability benefit and other similar 
employee benefit acts which are applicable to CONSULTANT’s Services to be 
performed; 

 
(2)  claims for damages because of bodily injury, occupational sickness or disease, or 
death of CONSULTANT’s employees; 

 
(3)  claims for damages because of bodily injury, sickness or disease, or death of any 
person other than CONSULTANT’s employees; 
 
(4)  claims for damages insured by usual personal injury liability coverage which are 
sustained (i) by a person as a result of an offense directly or indirectly related to 
employment of such person by CONSULTANT, or (ii) by another person; 

 
(5)  claims for damages other than to CONSULTANT’s work itself, because of injury 
to or destruction of tangible property, including loss of use resulting therefrom; 

 
(6)  claims for damages because of bodily injury, death of a person or property 
damage arising out of ownership, maintenance or use of a motor vehicle; 

 
(7)  claims involving contractual liability insurance applicable to CONSULTANT’s 
indemnification obligations under this Agreement; and  

 
(8)  claims for errors and omissions in the provision of professional consulting 
services of the kind rendered by CONSULTANT pursuant to this Agreement.  

 
(b) Policies and Minimum Limits of Liability 

 

Kinds of Insurance: Limits of Liability*: 

A.  Workers’ Compensation  
 Texas Operations 
 Employer’s Liability 
 

Statutory 
Bodily Injury by Accident $1,000,000 Each 
Accident 
Bodily Injury by Disease $1,000,000 Each 
Employee  
Bodily Injury by Disease $1,000,000 Policy 
Limit  

B.  Commercial General Liability 
 Including but not limited to: 
   1. premises/operations  
   2. independent contractor 
   3. products and completed operations 

$2,000,000 General Aggregate 
$2,000,000 Products/Completed Operations 
   Aggregate  
$1,000,000 Each Occurrence 
$2,000,000 Personal and Advertising Injury  
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   4. personal injury liability with 
employment exclusion deleted 

   5. contractual 

$300,000 Fire Damage Liability 

C.  Professional Liability  
 

$1,000,000 per claim 
$2,000,000 Aggregate 

D.  Business Automobile Liability 
 Including all Owned, Hired, and 
 Non-owned Automobiles  

$1,000,000 Combined Single Limit Per 
Occurrence 
 

E.  Umbrella Liability 
 

$1,000,000 Per Occurrence 
$1,000,000 Aggregate Bodily Injury and 
   Property Damage 

 
* Aggregate limits are per 12-month policy period unless otherwise indicated; defense costs shall be 

excluded from limits of liability of each policy other than Professional Liability Insurance; 
Commercial General Liability Insurance coverage limits shall be on a per-project basis.   

 
(c) All required insurance shall be maintained with responsible insurance carriers acceptable 
to SJRA and lawfully authorized to issue insurance of the types and amounts set forth in this 
Article 11.  Carriers should have a Best’s Financial Strength Rating of at least “A-” and a Best’s 
Financial Size Category of Class VIII or better, according to the most current edition of Best’s 
Key Rating Guide, Property-Casualty United States or be of sufficient size and financial strength 
as adjudged by SJRA to meet the financial obligations evidenced in the certificate of insurance. 
 
(d) All certificates shall be in a form reasonably acceptable to SJRA and each certificate 
must state to the extent permitted by Texas Insurance Code Chapter 1811 that the policy may not 
expire or be cancelled, materially modified, or nonrenewed unless the carrier and/or 
CONSULTANT gives SJRA thirty (30) days advance written notice.  When any required 
insurance, due to the attainment of a normal expiration date or renewal date, shall expire, 
CONSULTANT shall, prior to such expiration, supply SJRA with certificates of insurance and 
amendatory riders or endorsements that clearly evidence the continuation of all coverage in the 
same manner, limits of protection, and scope of coverage as is required by this Agreement.  Any 
renewal or replacement policies shall be in form and substance satisfactory to SJRA and written 
by carriers acceptable to SJRA and meeting the requirements of this Article 11.  CONSULTANT 
shall or shall cause the applicable carrier or carriers to give written notice to SJRA within thirty 
(30) days of the date on which total claims by any Party against insurance provided pursuant to 
this Article 11 reduce the aggregate amount of coverage below the amounts required by this 
Article 11.  In addition, CONSULTANT shall or shall cause the applicable carrier or carriers to 
provide SJRA with amendatory riders or endorsements to the Commercial General Liability 
Insurance policy that specify that the coverage limits apply on a per-project basis. 

 
(e) With respect to all policies required in this Article 11, as soon as practicable prior to 
execution of this Agreement, CONSULTANT shall deposit with SJRA true and correct original 
certificates thereof, bearing notations or accompanied by other evidence satisfactory to SJRA that 
the requirements of this Article 11 are being met.  If requested to do so by SJRA, 
CONSULTANT shall also furnish the originals or certified copies of the insurance policies for 
inspection including but not limited to copies of endorsements.   

 
(f) All policies of insurance and certificates, with the exception of Professional Liability and 
Workers’ Compensation Insurance, shall name the INDEMNITEES as additional insureds.  
Without limiting the foregoing, CONSULTANT’s Commercial General Liability Insurance 
policy shall name the INDEMNITEES as additional insureds pursuant to ISO Additional Insured 
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Endorsements CG 20-10-10-01 and CG 20-33-10-01 or their combined equivalents.  Further, the 
CONSULTANT shall provide the INDEMNITEES any defense provided by its Commercial 
General Liability Insurance policy to the fullest extent allowed by law. 

 
(g) CONSULTANT hereby waives all rights of recovery and damages against the 
INDEMNITEES to the extent such damages are covered or should have been covered by the 
insurance obtained or required to be obtained by CONSULTANT under this Agreement.  All of 
CONSULTANT’s policies of insurance, with the exception of Professional Liability Insurance, 
shall include a waiver of subrogation in favor of the INDEMNITEES. 

 
(h) The Parties intend that the CONSULTANT’S insurance shall be primary and non-
contributing with respect to any other insurance maintained by SJRA and all policies of insurance 
obtained by CONSULTANT shall be endorsed to be primary and non-contributing with respect to 
any other insurance maintained by SJRA.  

 
(i) If any policy required to be purchased pursuant to this Article 11 is subject to a 
deductible, self-insured retention or similar self-insurance mechanism which limits or otherwise 
reduces coverage, the deductible, self-insured retention, or similar self-insurance mechanism shall 
be the sole responsibility of CONSULTANT in the event of any loss and CONSULTANT hereby 
waives any claim therefor against any INDEMNITEE. 

  
(j) CONSULTANT shall require and cause its subconsultants and subcontractors to purchase 
and maintain the insurance policies set forth in Paragraph 11.1(b) above with limits of liability 
commensurate with the amount of each subconsulting or subcontract agreement, but in no case 
less than $500,000 per occurrence.  CONSULTANT shall provide copies of insurance certificates 
for all such insurance to SJRA prior to any subconsultant’s or subcontractor’s performance of any 
Services.   

 
(k) If CONSULTANT fails to procure or to maintain in force the insurance required by this 
Article 11, SJRA may secure such insurance and the costs thereof shall be borne by 
CONSULTANT.  CONSULTANT shall reimburse SJRA the cost of such insurance plus a ten 
percent (10%) administrative charge within ten (10) days after billing by SJRA.  Any sum 
remaining unpaid fifteen (15) days after billing by SJRA shall bear interest at the rate of twelve 
percent (12%) per annum until paid by CONSULTANT.  Except to the extent prohibited by 
Subchapter C of Chapter 151 of the Texas Insurance Code, CONSULTANT shall defend, 
indemnify, and hold harmless the INDEMNITEES from and against any and all losses, claims, 
damages, and expenses (including, without limitations, court costs, costs of defense, and 
attorneys’ fees), that any INDEMNITEE may incur as a result of CONSULTANT’s failure to 
obtain or cause to be obtained the specific endorsements or insurance required pursuant to this 
Agreement.  Failure of any INDEMNITEE to identify any deficiency in the insurance forms 
provided shall not be construed as a waiver of CONSULTANT’s obligation to maintain such 
insurance and to cause such insurance to be maintained. 

 
(l) CONSULTANT’s compliance with the provisions of this Article 11 shall not be deemed 
to constitute a limitation of CONSULTANT’s liability with respect to claims covered by 
insurance provided or required pursuant to this Article 11 or in any way limit, modify, or 
otherwise affect CONSULTANT’s obligation under this Agreement or otherwise. 
CONSULTANT’s obligations under this Agreement to defend, indemnify and/or hold harmless 
INDEMNITEES shall not be limited in any way by any insurance required of CONSULTANT by 
this Agreement or otherwise provided or maintained by CONSULTANT. Any insurance 
obligations of CONSULTANT under this Agreement are independent from CONSULTANT’s 
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obligations under this Agreement to defend, indemnify and/or hold harmless INDEMNITEES.  
The insolvency, bankruptcy, or failure of any insurance company carrying insurance for 
CONSULTANT or any subcontractor, or the failure or any insurance company to pay claims 
accruing shall not be held to waive any of the provisions of this Agreement.   

 
(m) If requested by SJRA, CONSULTANT shall furnish or shall cause to be furnished any 
such other insurance or limits as SJRA may reasonably deem necessary for any Work Order or 
Orders and the cost thereof shall be charged to SJRA by appropriate modification of any such 
Order(s).   

 

 

ARTICLE 12 – CHANGES; TERMINATION FOR CONVENIENCE; TERMINATION FOR 

CAUSE 

 
12.1  SJRA may, at any time and from time to time, make written changes to Work Orders in the form 
of modifications, additions, or omissions.  In the event that any such change, through no fault of 
CONSULTANT, shall impact CONSULTANT’s compensation or schedule, then (a) such changes shall 
be authorized by written change order issued by SJRA and accepted by CONSULTANT, and (b) an 
equitable adjustment shall be made to the Work Order in writing duly executed by both Parties, to reflect 
the change in compensation and schedule. 
 
12.2  SJRA may for convenience terminate this Agreement, any Work Order issued under this 
Agreement, or CONSULTANT’s right to perform Services under this Agreement or any Work Order by 
at any time giving seven (7) days written notice of such termination.  In such event, SJRA shall have the 
right but not the obligation to assume all obligations and commitments that CONSULTANT may have in 
good faith undertaken or incurred in connection with the Services terminated, and SJRA shall pay 
CONSULTANT, as its sole and exclusive remedy, for Services properly performed to date of termination 
and for reasonable costs of closing out such Services provided SJRA has pre-approved such costs.  
CONSULTANT shall not be entitled to lost profit on unperformed Services or any consequential 
damages of any kind.  Upon termination, CONSULTANT shall invoice SJRA for all services performed 
by CONSULTANT prior to the time of termination which have not previously been compensated.  
Payment of undisputed amounts in the final invoice shall be due and payable within thirty (30) days after 
receipt by SJRA and SJRA’s receipt of all Work Product. 
 
12.3 This Agreement or any Work Order may be terminated by either Party in the event that the other 
Party fails to perform in accordance with its requirements and such Party does not cure such failure within 
ten (10) days after receipt of written notice describing such failure.  In the event that SJRA terminates this 
Agreement or any Work Order for cause, CONSULTANT shall not be entitled to any compensation until 
final completion of the then ongoing Services and any such entitlement shall be subject to SJRA’s right to 
offset and/or recoup all damages and costs associated with finally completing such Services.  If for any 
reason, CONSULTANT is declared in default and/or terminated by SJRA under any Work Order with 
SJRA, SJRA shall have the right to offset and apply any amounts which might be owed to SJRA by 
CONSULTANT against any earned but unpaid amounts owed to CONSULTANT by SJRA under any 
Work Order.  In the event any Work Order is terminated by SJRA, CONSULTANT shall promptly 
deliver to SJRA all Work Product with respect to such terminated Work Order. 
 

ARTICLE 13 – FORCE MAJEURE 

 
13.1  Any delay in performance or non-performance of any obligation other than an obligation to make 
a payment as required under this Agreement or any Work Order, of CONSULTANT contained herein 
shall be excused to the extent such delay in performance or non-performance is caused by Force Majeure.  
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“Force Majeure” shall mean fire, flood, act of God, earthquakes, extreme weather conditions, epidemic, 
pandemic, war, riot, civil disturbance or unrest, imposition of martial law, restrictions imposed by civil 
authority, loss of control of civil authority, illegal activity, extreme unreliability or failure of the utility 
infrastructure, failure of the US banking system, loss of access to communication systems, sabotage, 
terrorism, or judicial restraint, but only to the extent that such event (i) is beyond the reasonable control of 
and cannot be reasonably anticipated by or the effects cannot be reasonably alleviated by CONSULTANT 
and (ii) prevents the performance of Services. 
 
13.2  If CONSULTANT is affected by Force Majeure, CONSULTANT shall promptly provide notice 
to SJRA, explaining in detail the full particulars and the expected duration thereof.  Notice will be 
considered prompt if delivered within five days after CONSULTANT first becomes aware that the event 
of Force Majeure will affect the performance of Services and the end of the restrictions, if any, on 
CONSULTANT’s ability to communicate with SJRA.  CONSULTANT shall use its commercially 
reasonable efforts to mitigate the interruption or delay if it is reasonably capable of being mitigated. 
 

ARTICLE 14 – SUCCESSORS, ASSIGNMENT AND SUBCONTRACTING  

 
14.1 SJRA and CONSULTANT bind themselves and their successors, executors, administrators and 
permitted assigns to the other Party of this Agreement and to the successors, executors, administrators and 
permitted assigns of such other party, in respect to all covenants of this Agreement. 
 
14.2  No right or interest in this Agreement or any Work Order shall be assigned by CONSULTANT or 
SJRA without the prior written consent of the other Party. 
 
14.3  Prior to commencement of any part of the Services to be provided under any Work Order with 
respect to which CONSULTANT has elected to subcontract, CONSULTANT will notify SJRA in writing 
of the identity of the particular subcontractor, subconsultant or supplier CONSULTANT intends to 
employ for the performance of such part of the Services and the scope of Services it will perform.  SJRA 
shall have the right within twenty-one (21) calendar days of such written notice to disallow 
CONSULTANT’s employment of any particular subcontractor, subconsultant or supplier, provided that 
any reasonable additional costs incurred by CONSULTANT as a result of such disallowance shall be 
borne by SJRA.  
  

ARTICLE 15 – SEVERABILITY; NON-WAIVER  

 
15.1  If any provision or portion thereof of this Agreement or any Work Order is deemed unenforceable 
or void, then such provision or portion thereof shall be deemed severed from the Agreement or such Work 
Order and the balance of the Agreement or Work Order shall remain in full force and effect. 
 
15.2 Failure by SJRA in any instance to insist upon observance or performance by CONSULTANT of 
any term, condition or obligation of this Agreement shall not be deemed a waiver by SJRA of any such 
observance or performance. No waiver by SJRA of any term, condition, obligation or breach of this 
Agreement will be binding upon SJRA unless in writing, and then will be for the particular instance 
specified in such writing only. Payment of any sum by SJRA to CONSULTANT with knowledge of any 
breach will not be deemed a waiver of such breach or any other breach. 
 
ARTICLE 16 – LICENSE REQUIREMENTS  

 
16.1 The CONSULTANT and any subconsultant shall have and maintain any licenses, registrations 
and certifications required by the State of Texas or recognized professional organizations governing the 
Services performed under this Agreement and any Work Order. 
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ARTICLE 17 – ENTIRE AGREEMENT  

 
17.1 This Agreement and all Work Orders issued under it contain the full and complete understanding 
of the Parties pertaining to their subject matter and supersede any and all prior and contemporaneous 
representations, negotiations, agreements or understandings between the Parties, whether written or oral.  
The Agreement and Work Orders may be modified only in writing, signed by both Parties.  
 

 

 

 

ARTICLE 18 – GOVERNING LAW; VENUE 

 
18.1  This Agreement and Work Orders, and its and their construction and any disputes arising out of, 
connected with, or relating to this Agreement or Work Orders shall be governed by the laws of the State 
of Texas, without regard to its conflicts of law principles. Venue of all dispute resolution proceedings 
arising out of, connected with or relating to this Agreement, shall be in Montgomery County, Texas. 
 

ARTICLE 19 – DISPUTE RESOLUTION  

 
19.1  In the event of any dispute arising out of or relating to this Agreement, any Work Order or any 
Services which SJRA and CONSULTANT have been unable to resolve within thirty (30) days after such 
dispute arises, a senior representative of CONSULTANT shall meet with the General Manager of SJRA 
at a mutually agreed upon time and place not later than forty-five (45) days after such dispute arises to 
attempt to resolve such dispute.  In the event such representatives are unable to resolve any such dispute 
within fifteen (15) days after such meeting, either Party may, by written notice to the other, submit such 
dispute to non-binding mediation before a mutually agreeable mediator.  If the Parties are unable to agree 
upon a mediator within twenty (20) days after such written notice of submission to mediation, the 
American Arbitration Association shall be empowered to appoint a qualified mediator pursuant to the 
American Arbitration Association Construction Industry Mediation Rules.  If the dispute is technical in 
nature, the mediator appointed by the American Arbitration Association shall be qualified by at least ten 
(10) years’ experience in construction, engineering, and/or public works operations.  The mediation shall 
be conducted within thirty (30) days of the selection or appointment of the mediator, as applicable.  The 
mediation shall be held at a mutually agreeable location in Montgomery County, Texas.  If the Parties are 
unable to agree on a location, the mediation shall be held at the offices of the American Arbitration 
Association closest to Conroe, Texas. 
 
19.2 Any dispute arising out of or relating to this Agreement or any Work Order or any Services not 
resolved pursuant to Article 19.1, shall be resolved, by litigation in a court of competent jurisdiction. 
 
19.3 Notwithstanding the foregoing, in the event SJRA and any other consultant and/or any contractor 
are involved in a dispute in connection with a project for which CONSULTANT has provided Services, 
and SJRA, in its sole discretion, determines that CONSULTANT’s participation in any dispute resolution 
meeting or mediation proceeding between SJRA and any such consultant and/or contractor is necessary to 
the resolution of such dispute, CONSULTANT agrees to attend and participate at its own cost in any such 
dispute resolution meeting or mediation proceeding.    
 
19.4 If CONSULTANT brings any claim against SJRA and CONSULTANT does not prevail with 
respect to such claim, CONSULTANT shall be liable for all attorneys’ fees and costs incurred by SJRA 
as a result of such claim. 
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ARTICLE 20 – ELECTRONIC SIGNATURES; COUNTERPARTS  
 

20.1 This Agreement may be executed in counterparts, each of which shall be deemed an 
original, but all of which together shall be deemed to be one and the same agreement. A signed 
copy of this Agreement delivered by facsimile, email, or other means of electronic transmission 
shall be deemed to have the same legal effect as delivery of an original signed copy of this 
Agreement.  Duplicate copies of duly executed and delivered counterparts of this Agreement 
shall be deemed to have the same full force and effect as originals and may be relied upon as 
such. Notwithstanding the foregoing, the Parties agree that this Agreement and any Work Order may be 
executed using electronic signatures at the option and in the discretion of SJRA, and, in such event, the 
provisions of the Uniform Electronic Transaction Act, Chapter 332, Texas Business and Commerce Code, 
as amended, and any applicable policies and procedures of SJRA regarding electronic signatures shall 
apply.    
 

ARTICLE 21 – CONFIDENTIALITY  

 
21.1  Neither CONSULTANT nor any of its subconsultants shall publish or release any publicity or 
public relations materials of any kind concerning or relating to this Agreement, the Services or the 
activities of SJRA, unless such materials have first been reviewed and approved in writing by SJRA.  This 
provision shall not apply to mandatory reports which CONSULTANT or its subconsultants are required 
by law to file with governmental authorities. 
 
 IN WITNESS WHEREOF, the Parties have entered into this Agreement as of the day and year 
herein above first written. 
 
CONSULTANT:     SJRA: 

Name       San Jacinto River Authority  
 
By:       By:       

Name                   Jace A. Houston 
Title                        General Manager 

  
Date:       Date:       
 
ATTEST:      ATTEST: 
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ATTACHMENT A 

 
Compensation terms for cost reimbursable and lump sum Services: 
 
 
A.1. COMPENSATION BASED ON COST WITH MULTIPLIER 
 
 For professional and non-professional staff, SJRA will compensate CONSULTANT on the basis 
of a multiplier added to the Raw Salary Cost as shown in the table below for the Scope of Work specified 
in the Work Order.  Professional is defined as a manager, supervisor, engineer, scientist or other 
recognized profession.  Typically, professional employees are salaried exempt employees.  Typically, 
non-professional employees are hourly non-exempt employees.  The Raw Salary Cost for salaried 
employees is defined as the annual base salary excluding bonuses, burdens, and benefits divided by 2080.  
For hourly personnel, the Raw Salary Cost is defined as the hourly wage paid to the employee exclusive 
of burdens and benefits.  Any shift premiums or premiums paid for hours worked in excess of 40 per 
week will be added to the base hourly wage and will be considered a part of the Raw Salary Cost.   
 

(a) RAW SALARY MULTIPLIERS 
 

X.XX for professional and non-professional staff working at CONSULTANT or its 
subcontractor, subconsultant, or vendor offices 
 
2.86 for professional and non-professional staff working in the field during construction 
or at SJRA offices for a minimum period of six (6) consecutive months  
 
2.75 for construction inspectors working in the field 

 
(b) EXPENSES 

 
“Billable Expenses” include all costs and expenses directly attributable to performance of the 
services, which are in good accounting practice direct costs of the Services and not covered by 
the allowance for payroll burden and general office overhead and profit.  Costs of outside services 
will be charged at actual invoice cost plus ten percent (10%).  “Billable Expenses” include: 
subconsultants; travel expenses to and from locations outside Harris and Montgomery Counties; 
and copies of all deliverables submitted to SJRA. All local vehicle use outside Harris and 
Montgomery Counties will be reimbursed at the current IRS allowable rate with no markup.  All 
other expenses are considered to be covered by the allowance for payroll burden and general 
office overhead and profit and are non-billable expenses. 

 
A.2. LUMP SUM COMPENSATION  
 
 SJRA will compensate CONSULTANT on the basis of a mutually agreed upon lump sum price 
for the scope of work specified in the Work Order.  SJRA may ask CONSULTANT for a cost estimate for 
the scope of work prior to issuing the Work Order.  The cost estimate will include a summary breakdown 
showing the labor hours and cost, subconsultant costs, and other direct costs included in the estimate.  
Labor rates to be used in preparing the estimate will be the actual salary or wage of the employee times 
the appropriate multiplier specified in A.1 (a) above.  CONSULTANT will submit and SJRA will pay 
monthly invoices based on the mutually agreed upon percentage of the project completed. 
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ATTACHMENT B 

 

This Work Order is issued subject to, is governed by and incorporates by reference that certain 
{MASTER} Professional Services Agreement, Contract No. _________, between the SJRA and 
CONSULTANT effective __________________, 2020. 
 
Work Order Date: _____________________ 
 
CONSULTANT:  ________________ 
 
Type of Compensation:  ______________________________________________________ 
 
Compensation: ______________________________________________________________ 
 
Location of Services: (County) __________________________________________________ 
 
Description of Services: ________________________________________________________ 
 
Deliverables: See Attached.  
 
 

 

Schedule Requirements:    Commence Services: ________________ 
 
      Completion of Services: _______________ 
 
      Submittal Dates for Each Deliverable: See Attached. 
Agreed to by: 
 
SJRA 

 
By:      
 
Name: Jace A. Houston   
 
Title: General Manager   
 
and 
 
 
[CONSULTANT] 

 
By:      
 
Name:    _______ 



 

 

 

 

 

 

 

 

 

 

ATTACHMENT F 

RESOLUTION REQUESTING FINANCIAL ASSISTANCE TWDB-0201A, APPLICATION AFFIDAVIT TWDB-

0201, CERTIFICATE OF SECRETARY TWDB-0201B 



RESOLUTION NO. ~~ -e- /D 

RESOLUTION AUTHORIZING APPLICATIONS TO THE TEXAS WATER DEVELOPMENT 

BOARD BY SAN JACINTO RWER AUTHORITY FOR GRANTS FROM FLOOD 

INFRASTRUCTURE FUND. 

WHEREAS, the San Jacinto River Authority (the "Authority"), is a conservation and reclamation 

district, body politic and corporate and a governmental agency of the State of Texas created and operating 
under the provisions of Chapter 426, Acts of the 45th Texas Legislature, Regular Session, 1937, as amended 

(the "Act"), enacted pursuant to the provisions of Section 59 of Article XVI of the Texas Constitution; and 

WHEREAS, the Authority is authorized under the Act to store, control and conserve the storm and 

flood waters of the watershed of the San Jacinto River and its tributaries, and to prevent the escape of any 
such waters through every practical means so as to prevent the devastation of lands from recurrent 
overflows, and to protect life and property; and 

WHEREAS, the Authority is further authorized under the Act to develop the water resources of 

the San Jacinto River Basin and, consistent with such authorization, the Authority operates the dam and 
reservoir commonly known as "Lake Conroe" for the benefit of the Authority and the City of Houston; and 

WHEREAS, Section 86.0192 of the Texas Parks and Wildlife Code, as amended, makes certain 
provisions for the Authority and the Harris County Flood Control district to take sand, gravel, marl, shell, 
and mudshell from the San Jacinto River and its tributaries to restore, maintain, or expand the capacity of 
the river and its tributaries to convey storm flows; and 

WHEREAS, the Authority and various other political subdivisions (the "Participating Entities") 
are considering multiple flood mitigation projects within Harris, Montgomery, Grimes, Walker, San 
Jacinto, Liberty, and Waller Counties, including (i) performing preliminary engineering design efforts for 

two potential sand traps within the Upper San Jacinto River Basin, (ii) performing a conceptual engineering 
feasibility study of two potential dams/reservoirs within the Spring Creek Watershed, (iii) performing a 
regional sedimentation study of the Upper San Jacinto River Basin, (iv) developing a joint reservoir 

operations strategy for Lake Conroe and Lake Houston for use after new tainter gates are installed on Lake 
Houston, and (v) installing rain and river or stream stage gauging equipment at three (3) locations selected 
by San Jacinto County (hereinafter collectively the "Projects"); and 

WHEREAS, the Texas Water Development Board ("TWDB"), under the authority of Chapter 363 

of the Texas Administrative Code, may provide funding for the Projects through the Flood Infrastructure 
Fund (the "FIF"); and 

WHEREAS, the Authority intends to serve as the contracting agency on behalf of the Participating 
Entities and has submitted abridged applications for grants from the FIF from the TWDB to fund a portion 
of the Projects costs. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE 

SAN JACINTO RWER AUTHORITY THAT: 

Section 1: The Board of Directors of the Authority hereby fmds and declares that: 

(a) the Projects are consistent with the Act and/or Section 86.0192 of the Texas Parks 

and Wildlife Code, as amended, and would be an enhancement to the San Jacinto River Basin 

559937 



and/or Lake Conroe and useful, necessary and beneficial to the citizens of Harris, Montgomery, 
Grimes, Walker, San Jacinto, Liberty, and/or Waller Counties; 

(b) the Authority is eligible to prepare and submit applications to the TWDB for funds 
from the FIF for the Projects; and 

(c) the Authority and the Participating Entities will provide matching local resources 

in connection with the FIF as may be required by the TWDB, subject to the approval of funds from 
the FIF sufficient to undertake the Projects. 

Section 2: Toe General Manager of the Authority is hereby appointed as the agent and 
representative of the Authority for purposes of requesting and securing reasonable, written assurances that 
the Participating Entities, as applicable, will provide such matching local resources, subject to the approval 
of funds from the FIF sufficient to undertake the Projects. 

Section 3: To the extent the TWDB requests a full application from the Authority in connection 
with any of the Projects, the General Manager of the Authority ( or his designated representative) is hereby 
appointed as the agent and representative of the Authority for purposes of making and pursuing full 
applications for funds from the FIF, including negotiating a written agreement or agreements among the 

Participating Entities and the Authority to participate in TWDB grant applications for the Projects. The 
General Manager of the Authority ( or his designated representative) is hereby authorized and directed to 
prepare and file such full applications for the funds from the FIF on behalf of the Authority; provided, 
however, the General Manager ( or his designated representative) shall, as deemed necessary and 
appropriate in connection with the Projects, secure the written assurances from the Participating Entities 
prior to filing such application. 

Section 4: The Authority hereby affmns its intention and agreement to provide local matching 
funds in connection with the funds from the FIF, as described above, and to enter written agreements with 
the Participating Entities, consistent with the expectations set forth above, as deemed necessary and 
appropriate in connection with the Projects and the funds from the FIF. Such agreements shall be subject 
to review and approval by the Board of Directors of the Authority. Any expenditure of more than 
$75,000.00 of Authority funds in connection with the funds of the FIF or the Projects shall also be subject 
to the review and approval by the Board of Directors of the Authority. 

Section 5: The President of the Board of Directors of the Authority is hereby authorized to sign, 

and the Secretary of said Board is hereby authorized to attest, this Resolution on behalf of said Board and 
the Authority. This Resolution shall become effective upon its passage and adoption. 

PASSED AND ADOPTED by the Board of Directors of the San Jacinto River Authority on this 
27th day of August, 2020. 

ATTEST: 

Kaaren Cambio 
Secretary 
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ATTACHMENT G 

IN-KIND SERVICES DOCUMENTATION 



ATTACHMENT G

In-Kind Services

Matt Barrett Chuck Gilman Briana Gallagher Heather Cook Amber Batson E4/5 - TBD Jamye Lewis Melissa Lanclos

Project 

Manager

Senior 

Manager

Project 

Coordinator

Communications 

Director 

Department 

Manager

Project 

Engineer

Accounts 

Payable
GIS Manager

Project Management 

Progress Meetings 72 18 54 8 24 36 212 11,309.09$          

Project Controls 24 4 36 4 8 76 3,512.04$            

Document Controls 18 54 4 18 9 103 4,178.45$            

Invoicing 36 18 18 72 3,336.78$            

0 -$                     

Technical Submittals 0 -$                     

Enviornmental Site Visits/ROE 16 80 4 80 4 184 7,239.24$            

Environmental Memorandum 12 4 16 2 24 2 60 2,778.08$            

Conceptual Design of Dams & Spillway 60 8 16 8 92 5,635.47$            

Review OPCC 16 4 8 16 44 2,519.80$            

Review Benefit/Cost Analysis 12 4 24 2 12 2 56 2,560.58$            

Conceptual Design Report 80 8 24 12 40 164 8,500.78$            

0 -$                     

Public Engagement 0 -$                     

Public Meeting #1 in Mont. Co 12 8 16 12 4 12 4 68 3,792.44$            

Public Meeting #1 in Harris Co. 12 8 16 8 4 12 60 3,291.40$            

Public Meeting #2 in Mont. Co 12 8 16 12 4 12 4 68 3,792.44$            

Public Meeting #2 in Harris Co. 12 8 16 8 4 12 60 3,291.40$            

Public Meeting #3 in Mont. Co 12 8 16 12 4 12 4 68 3,792.44$            

Public Meeting #3 in Harris Co. 12 8 16 8 4 12 60 3,291.40$            

Total Hours 418 98 402 68 100 314 27 20 1447

Total Effort 23,227.09$         8,910.16$         13,190.42$             4,919.12$              7,838.00$             12,560.00$       1,118.61$         1,058.43$          72,821.83$          

Fringe (42%) 9,755.38$           3,742.27$         5,539.98$               2,066.03$              3,291.96$             5,275.20$         469.82$            444.54$             30,585.17$          

PHASE/TASK

Total Hours
Total Labor 

Hours
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